DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, AUGUST 18, 2015

	PROJECT	LENGTH	SCOPE	DESCRIPTION
	B-5554 B-5555 46312.3.F1 FLAP-0215(7) TRANSYLVANIA	0 Mi 0 Km	GRADING, DRAINAGE, PAVING, STRUCTURE	BRIDGES 73 AND 46 OVER NORTH FORK FRENCH BROAD RIVER ON NC 215
TIP ESTIMATE \$ 1,391,000 L 404/401 PERMITS (PENDING) MABRY, N/A, N/A, N/A, N/A, N/A		NDING)	TEST PRELIMINARY ESTIMATE: \$ 1,391,000	

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, NOVEMBER 17, 2015

PAGE 1 OF 1

PROJECT	LENGTH	SCOPE	DESCRIPTION
B-5365 I-3610 I-3802B 36780.3.2 NHIMF-085-2(78)63 ROWAN	5.9 Mi 9.49 Km	GRADING, DRAINAGE, PAVING, SIGNALS	I-85 FROM LANE STREET (EXIT 63) IN CABARRUS COUNTY TO US 29- 601 CONNECTOR; I-85/US 601 AT NC 152 AND US 29 (EXIT 68); BRIDGES 21 & 34 OVER THE NORFOLK SOUTHERN RAILROAD TRACKS ON US 29/US 152

TIP ESTIMATE \$ 159,300,000 404/401 PERMITS (REQUIRED) LATEST PRELIMINARY ESTIMATE: \$ 159,300,000

MABRY, SUTTON, ELAM, WEAVER, BEAUREGARD, BISSETTE

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, DECEMBER 15, 2015

PROJECT	LENGTH	SCOPE	DESCRIPTION
B-2500B 32635.3.FR7 BRNHF-0012(56) DARE	0 Mi 0 Km	GRADING, DRAINAGE, PAVING, STRUCTURE	RODANTHE ON NC 12 - LONG TERM IMPROVEMENTS (PHASE II)
TIP ESTIMATE \$ 119,000,000 LATEST PRELIMINARY ESTIMATE: \$ 198,000,000 404/401/CAMA PERMITS (REQUIRED) NEPA DOC (PENDING) MORATORIUM (2/1-6/30) BRUTON, N/A, ATKINSON, YAMAMOTO, TURCHY, N/A, BOYD REGIONAL			

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, JANUARY 19, 2016

PROJECT	LENGTH	SCOPE	DESCRIPTION
I-5504 45552.3.FS1 IMF-026-1(191)47 BUNCOMBE	0 Mi 0 Km	GRADING, DRAINGE, PAVING	I-26 AT THE NC 191 (BREVARD ROAD) INTERCHANGE
TIP ESTIMATE \$ 40,00 404/401 PERMITS (RE BRUTON, N/A, ZERMA	QUIRED)	rest preliminary estimate: \$ 38,20 DAGNINO, WOOLARD, DUPREE	00,000

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, MARCH 15, 2016

PAGE 1 OF 1

PROJECT	LENGTH	SCOPE	DESCRIPTION
U-2519CA B-5516 34817.3.GVS6 55016.3.1 CUMBERLAND	2.424 Mi 3.9 Km	GRADING, DRAINAGE, PAVING	FAYETTEVILLE - OUTER LOOP FROM SOUTH OF US 401 TO SOUTH OF SR 1400 (CLIFFDALE ROAD)

TIP ESTIMATE \$ 83,600,000 LATEST PRELIMINARY ESTIMATE: \$ 83,600,000

404/401 PERMITS (REQUIRED)

BAILEY, ATKINSON, COX, HEMPHILL, KITE, N/A

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, MAY 17, 2016

PROJECT	LENGTH	SCOPE	DESCRIPTION		
I-5507 43609.3.FS1 NHS-0485(30) MECKLENBURG	16.2 Mi 26.082 Km	GRADING, DRAINAGE, PAVING	I-485 FROM I-77 TO US 74 (INDEPENDENCE BOULEVARD)		
404/401 PERMITS (RE	P ESTIMATE \$ 204,400,000 LATEST PRELIMINARY ESTIMATE: \$ 212,000,000 4/401 PERMITS (REQUIRED) RUTON, FISCHER, ZERMAN, OBERHAUSEN, DAGNINO, WOOLARD, DUPREE				