

TIP: B-2506**DELAYED FROM:** MAR 2018 TO MAY 2018**WBS:** 32638.3.1**TIP ESTIMATE:** \$ 1,100,000**COUNTY:** ANSON**DESCRIPTION:** BRIDGE 8 OVER BROWN CREEK ON SR 1627**ACTION NOTES:** ROW ISSUES WITH US FISH AND WILDLIFE**CONTACT PERSON:** GARY LOVERING**TIP: B-4746****DELAYED FROM:** APR 2018 TO OCT 2018**WBS:** 38518.3.1**TIP ESTIMATE:** \$ 4,600,000**COUNTY:** FORSYTH**DESCRIPTION:** BRIDGE 229 OVER NORFOLK SOUTHERN RAILWAY TRACKS ON SR 226**ACTION NOTES:** UTILITY RELOCATION DELAYS**CONTACT PERSON:** KEVIN FISCHER**TIP: B-4932****DELAYED FROM:** MAR 2018 TO JUN 2018**WBS:** 40137.3.1**TIP ESTIMATE:** \$ 5,300,000**COUNTY:** EDGECOMBE**DESCRIPTION:** BRIDGE 28 OVER TAR RIVER ON NC 42**ACTION NOTES:** PERMIT DELAY DUE TO USFWS ISSUES**CONTACT PERSON:** KEVIN FISCHER**TIP: B-5351****DELAYED FROM:** MAY 2018 TO JUN 2018**WBS:** 46065.3.1**TIP ESTIMATE:** \$ 6,895,000**COUNTY:** GUILFORD**DESCRIPTION:** US 29/US 70 / BUSINESS 85 SB, REPLACE BRIDGES 237 AND 242 OVER DEEP RIVER IN HIGH POINT**ACTION NOTES:** ROW ISSUES**CONTACT PERSON:** DAVID STUTTS**TIP: B-5353****DELETED FROM:** DEC 2018**WBS:** 46067.3.1**TIP ESTIMATE:** \$ 7,300,000**COUNTY:** GUILFORD**DESCRIPTION:** BRIDGE 147 OVER US 311 ON US 29/70 AND I-85 BUSINESS**ACTION NOTES:** COMBINED WITH U-5896 FOR LETTING**CONTACT PERSON:** DAVID STUTTS**TIP: *U-6093****ADDED TO:** JUN 2018 AND COMBINED WITH I-5111 AND I-4739**WBS:** 42346.3.1**TIP ESTIMATE:** \$ 269,100,000**COUNTY:** JOHNSTON, WAKE**DESCRIPTION:** I-40 FROM I-440 / US 64 (EXIT 301) TO NC 42 (EXIT 312); I-40 AT SR 1525 (CORNWALLIS ROAD INTERCHANGE) IN THE VICINITY OF NC 42; SR 2542 (ROCK QUARRY ROAD) FROM OLDE BIRCH ROAD TO SR 2544 (SUNNYBROOK ROAD) IN RALEIGH. WIDEN TO 4-LANE DIVIDED FACILITY.**ACTION NOTES:** U-6093 ADDED TO THE 12 MONTH LET LIST AND COMBINED WITH I-5111 AND I-4739**CONTACT PERSON:** ANNA TWOHIG

TIP: I-5852A**ADDED TO:** OCT 2018**WBS:** 53056.3.2**TIP ESTIMATE:** \$ 17,072,000**COUNTY:** GUILFORD**DESCRIPTION:** I-73/US 421, FROM I-85 TO I-40 IN GREENSBORO - PAVEMENT REHABILITATION**ACTION NOTES:** ADDED TO THE 12 MONTH LET LIST**CONTACT PERSON:** CHRIS SMITHERMAN**TIP:** I-5937**ADDED TO:** MAR 2018**WBS:** 45880.3.1**TIP ESTIMATE:** \$ 5,800,000**COUNTY:** WILSON**DESCRIPTION:** I-795 FROM WAYNE COUNTY TO US 264 PAVEMENT REHABILITATION**ACTION NOTES:** PROJECT MOVED FROM FY24 TO FY18 PER ITEM N**CONTACT PERSON:** ADDISON GAINEY**TIP:** I-6002**ADDED TO:** MAR 2018**WBS:** 47746.3.1**TIP ESTIMATE:** \$ 29,880,000**COUNTY:** CRAVEN**DESCRIPTION:** FUTURE I-42, FROM DOVER IN JONES COUNTY TO NEUSE RIVER BRIDGE IN NEW BERN.

REPLACE BRIDGE 530152 OVER NEUSE RIVER OVERFLOW

ACTION NOTES: ADDED TO THE 12 MONTH LET LIST**CONTACT PERSON:** BETTY CALDWELL**TIP:** 15BPR.20**ADDED TO:** JAN 2019**WBS:** 15BPR.20**TIP ESTIMATE:** \$ 9,600,000**COUNTY:** HENDERSON**DESCRIPTION:** I-26/US74 WBL AND EBL OVER GREEN RIVER**ACTION NOTES:** ADDED TO THE 12 MONTH LET LIST**CONTACT PERSON:** KEVIN FISCHER**TIP:** 15BPR.11**DELAYED FROM:** APR 2018 TO JUN 2018**WBS:** 15BPR.11**TIP ESTIMATE:** \$ 7,360,000**COUNTY:** CAMDEN**DESCRIPTION:** US 17S AND US 17N - LMC OVERLAY/REPLACE BRIDGE NO. 044 AND BRIDGE NO. 043**ACTION NOTES:** DESIGN ISSUES**CONTACT PERSON:** KEVIN FISCHER**TIP:** P-5705BA, P-5705BB**DELAYED FROM:** MAR 2018 TO MAY 2018**WBS:** 44475.3.2, 44475FHWA.3.1**TIP ESTIMATE:** \$ 68,500,000**COUNTY:** MECKLENBURG**DESCRIPTION:** CHARLOTTE GATEWAY STATION - TRACK, STRUCTURE AND SIGNALS (STI) ; CHARLOTTE GATEWAY STATION - PLATFORM AND CANOPY (STI)**ACTION NOTES:** MORE TIME NEEDED FOR FINAL NEGOTIATION AND OBTAIN STAKEHOLDER APPROVAL OF THE PLATFORM PLANS**CONTACT PERSON:** MATTHEW SIMMONS

TIP: *R-2828

ADDED TO: NOV 2018

WBS: 35516.3.GV1

TIP ESTIMATE: \$ 465,300,000

COUNTY: WAKE

DESCRIPTION: SOUTHERN WAKE FREEWAY (FUTURE NC 540) / TRIANGLE EXPRESSWAY SOUTHEAST EXTENSION (RALEIGH OUTER LOOP), FROM US 401 TO I-40. CONSTRUCT FREEWAY ON NEW LOCATION.

ACTION NOTES: ADDED TO THE 12 MONTH LET LIST

CONTACT PERSON: RON ALLEN

TIP: R-5021

DELAYED FROM: JUN 2018 TO DEC 2018

WBS: 41582.3.1

TIP ESTIMATE: \$ 85,400,000

COUNTY: BRUNSWICK

DESCRIPTION: NC 211 FROM SR 1500 (MIDWAY ROAD) TO NC 87

ACTION NOTES: DESIGN ISSUES

CONTACT PERSON: DAVID LEONARD

TIP: R-3822, U-5725

U-5725 ACCELERATED FROM: OCT 2018 TO JUL 2018

R-3822 ADDED TO: JUL 2018 AND COMB W/ U-5725

WBS: 50162.3.1

TIP ESTIMATE: \$ 15,104,000

COUNTY: HALIFAX

DESCRIPTION: NC 125 FROM I-95 TO OLD FARM ROAD. WIDEN TO MULTI-LANES; NEW ROUTE FROM NC 125 TO SOUTH OF US 158 (COMB W/U-5725) CONSTRUCT A TWO LANE FACILITY PARALLEL TO I-95 (1.7 MILES)

ACTION NOTES: COMBINED FOR LETTING

CONTACT PERSON: MATT CLARKE

(*) DESIGN – BUILD PROJECT