

**TIP:** 17BP.9.P.3

**DELAYED FROM:** JUN 2014 TO OCT 2014

**TIP ESTIMATE:** \$ 4,700,000

**COUNTY:** DAVIDSON, DAVIE, FORSYTH, ROWAN

**DESCRIPTION:** BRIDGES 55, 85, 115, 78, 53, 54, 297, 302, 29, 32, 86, 185, 136, 150, AND 94

**ACTION NOTES:** BIDS REJECTED

**CONTACT PERSON:** RANDY GARRIS

**TIP:** B-4554

**DELAYED FROM:** JUN 2014 TO JUL 2014

**WBS:** 38408.3.FS1

**TIP ESTIMATE:** \$ 8,400,000

**COUNTY:** JACKSON

**DESCRIPTION:** BRIDGE 145 OVER SR 1705, SOUTHERN RAILROAD AND SCOTT CREEK  
ON US 23-74

**ACTION NOTES:** TCP REVISIONS

**CONTACT PERSON:** RANDY GARRIS

**TIP:** I-5512

**ADDED TO:** OCT 2014

**WBS:** 50136.3.FS1

**TIP ESTIMATE:** \$ 6,000,000

**COUNTY:** HAYWOOD

**DESCRIPTION:** I-40 REHABILITATE TUNNELS 15, 17, AND 104

**ACTION NOTES:** NEW PROJECT ADDED TO 12 MONTH LETTING

**CONTACT PERSON:** RALPH CANNADY

**TIP:** R-5023B, R-5023C

**DELAYED FROM:** SEP 2014 TO JUL 2015

**WBS:** 41922.3.FR2

**TIP ESTIMATE:** \$ 1,900,000

**COUNTY:** ONSLOW

**DESCRIPTION:** NC 53 (BURGAU HIGHWAY) FROM SR 1116 (ONSLOW PINES ROAD)  
TO WEST OF SR 1109 (HOLLY SHELTER ROAD)

**ACTION NOTES:** DESIGN REVISIONS

**CONTACT PERSON:** AL EDGERTON

**TIP:** R-5523

**ADDED TO:** OCT 2014

**WBS:** 45548.3.F1

**TIP ESTIMATE:** \$ 1,225,000

**COUNTY:** HARNETT

**DESCRIPTION:** SR 2215 (HARNETT CENTRAL ROAD) AT THE INTERSECTION WITH US 401

**ACTION NOTES:** NO LONGER DPOC

**CONTACT PERSON:** SCOTT PRIDGEN

**TIP:** R-5525

**DELAYED FROM:** JUN 2014 TO JUL 2014

**WBS:** 43761.3.FD1

**TIP ESTIMATE:** \$ 2,300,000

**COUNTY:** WATAUGA

**DESCRIPTION:** CONSTRUCT ACCESS ROAD TO BLOWING ROCK - POST ACUTE CARE FACILITY

**ACTION NOTES:** BIDS REJECTED

**CONTACT PERSON:** RANDY GARRIS

**TIP:** U-0071

**DELAYED FROM:** SEP 2014 TO OCT 2014

**WBS:** 34745.3.S2

**TIP ESTIMATE:** \$ 131,900,000

**COUNTY:** DURHAM

**DESCRIPTION:** DURHAM - EAST END CONNECTOR FROM NORTH OF NC 98  
TO NC 147 (BUCK DEAN FREEWAY)

**ACTION NOTES:** RAIL AGREEMENTS, RIGHT OF WAY, UTILITY RELOCATIONS PENDING

**CONTACT PERSON:** MIKE KNEIS

**TIP:** W-5506

**DELAYED FROM:** JUN 2015 TO JAN 2016

**WBS:** 45505.3.FR1

**TIP ESTIMATE:** \$ 1,975,000

**COUNTY:** HENDERSON

**DESCRIPTION:** NC 191 FROM SR 1381 (MOUNTAIN ROAD) TO NORTH OF SR 1365  
(NORTH RUGBY ROAD)

**ACTION NOTES:** ENVIRONMENTAL DOCUMENT INCOMPLETE

**CONTACT PERSON:** RALPH CANNADY