

November 2016

			TIP	LATEST		AFTER		
<u>ID #</u>	<u>ROUTE</u>	<u>COUNTY</u>	<u>ESTIMATE</u>	<u>ESTIMATE</u>	<u>Fund</u>	<u>REVIEW</u>	<u>REASON</u>	<u>Authorized</u>
17BP.3.R.28	Greenfield Lake	New Hanover	\$2,500,000	\$2,500,000	S			
B-2506	SR 1627	Anson	\$1,100,000	\$1,300,000	F		Added from Oct 2016 ROW Issues	
B-5343	US 311	Rockingham	\$1,300,000	\$1,500,000	HFB			
I-5960	I-485	Mecklenburg	\$4,200,000	\$4,200,000	F			
U-3440	NC 3	Cabarrus	\$18,500,000	\$24,200,000	S		Added from Oct 2016 Permits (Pending)	
U-4910A, U-4910B	SR 1445	Cabarrus	\$20,700,000	\$20,800,000	F		Added from Oct 2016 Permits & Agreements (Pending)	
Projects = 6			\$48,300,000	\$54,500,000			Projects to be Let = 6	
							Projects Moved = 0	
		Minus Engineering & Contingencies						

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

R-2915C Advertised with October 2016 Letting (8-Week AD)

DESIGN BUILD PROJECT LIST

			TIP	LATEST		AFTER		
<u>ID #</u>	<u>ROUTE</u>	<u>COUNTY</u>	<u>ESTIMATE</u>	<u>ESTIMATE</u>	<u>Fund</u>	<u>REVIEW</u>	<u>REASON</u>	<u>Authorized</u>
17BP.6.R.77	SR1209	Robeson	\$300,000	\$4,425,000	S		Permits Required	
B-2500B	NC 12	Dare	\$198,000,000	\$174,400,000	F		Added from Sept 2016 Permits (Required) CAMA & NEPA (Pending)	
B-4562, B-5654, B-5656, B-5659, B-5664, B-5661, B-5663, B-5667	SR2143, SR1550, SR1127, SR1738, SR1555, SR2123, SR1124, SR2159	Johnston, Wayne	\$7,116,000	\$7,116,000	F/HFB		Permits Required Fed \$2.579 MIL - HFB \$4.537 MIL	

Review Date 8/30/2016
Revised Date 9/7/2016