

**TIP:** B-2506

**DELAYED FROM:** DEC 2016 TO JAN 2017

**WBS:** 32638.3.1

**TIP ESTIMATE:** \$ 1,100,000

**COUNTY:** ANSON

**DESCRIPTION:** BRIDGE 8 OVER BROWN CREEK ON SR 1627

**ACTION NOTES:** ROW ISSUES

**CONTACT PERSON:** BRENDA MOORE

**TIP:** B-4932

**DELAYED FROM:** JUN 2017 TO MAR 2018

**WBS:** 40137.3.1

**TIP ESTIMATE:** \$ 5,150,000

**COUNTY:** EDGECOMBE

**DESCRIPTION:** BRIDGE 28 OVER TAR RIVER ON NC 42

**ACTION NOTES:** FEMA IMPACTS

**CONTACT PERSON:** GARY LOVERING

**TIP:** B-5398

**ACCELERATED FROM:** JAN 2017 TO DEC 2016

**WBS:** 46113.3.1

**TIP ESTIMATE:** \$ 1,150,000

**COUNTY:** BURKE

**DESCRIPTION:** BRIDGE 21 OVER HENRY FORK RIVER ON SR 1803 (JOHNSON BRIDGE ROAD)

**ACTION NOTES:** BALANCE THE NUMBER OF LETTINGS

**CONTACT PERSON:** KEVIN MOORE

**TIP:** B-5936

**DELAYED FROM:** NOV 2016 TO DEC 2016

**WBS:** 46478.3.1

**TIP ESTIMATE:** \$ 9,900,000

**COUNTY:** DARE, TYRRELL

**DESCRIPTION:** BRIDGE 7 OVER ALLIGATOR RIVER ON US 64

**ACTION NOTES:** CHANGES AS A RESULT OF THE MANDATORY PRE-BID

**CONTACT PERSON:** RANDY GARRIS

**TIP:** EB-4707B

**DELAYED FROM:** JAN 2017 TO FEB 2017

**WBS:** 38664.3.4

**TIP ESTIMATE:** \$ 5,100,000

**COUNTY:** DURHAM

**DESCRIPTION:** BICYCLE IMPROVEMENTS - DURHAM - POPE ROAD TO GARRETT ROAD

**ACTION NOTES:** REVISION FROM WZTC

**CONTACT PERSON:** MIKE KNEIS

**TIP:** I-0911A**ADDED TO:** JUL 2017**WBS:** 34147.3.4**TIP ESTIMATE:** \$ 58,000,000**COUNTY:** DAVIE**DESCRIPTION:** I-40 FROM .3 MILE WEST OF NC 801 IN DAVIE COUNTY TO 0.3 MILE WEST OF SR 1101 (HARPER ROAD/TANGLEWOOD PARK BUSINESS ROAD) IN FORSYTH COUNTY**ACTION NOTES:** DESIGN-BUILD**CONTACT PERSON:** MIKE STANLEY**TIP:** I-5746**DELAYED FROM:** MAR 2017 TO JUN 2017**WBS:** 52024.3.1**TIP ESTIMATE:** \$ 13,700,000**COUNTY:** MECKLENBURG**DESCRIPTION:** I-277/US 74 FROM I-77 TO BREVARD ROAD**ACTION NOTES:** DESIGN ISSUES**CONTACT PERSON:** KELLIE CRUMP**TIP:** I-5833**ACCELERATED FROM:** JAN 2017 TO DEC 2016**WBS:** 53039.3.1**TIP ESTIMATE:** \$ 6,000,000**COUNTY:** MCDOWELL**DESCRIPTION:** I-40 FROM THE BUNCOMBE COUNTY LINE TO BRIDGES 30 AND 31**ACTION NOTES:** BALANCE THE NUMBER OF LETTINGS**CONTACT PERSON:** MIKE CALLOWAY**TIP:** P-5705A**DELAYED FROM:** NOV 2017 TO JAN 2030**WBS:** 44475.3.1**TIP ESTIMATE:** \$ 8,650,000**COUNTY:** MECKLENBURG**DESCRIPTION:** CHARLOTTE GATEWAY STATION - RAIL (STI); WYE CONNECTION TRACK AT CHARLOTTE JUNCTION**ACTION NOTES:** LET CHANGED PER STIP UNIT**CONTACT PERSON:** MATTHEW SIMMONS**TIP:** U-4910A, U-4910B**DELAYED FROM:** JAN 2017 TO FEB 2017**WBS:** 40373.3.3**TIP ESTIMATE:** \$ 20,700,000**COUNTY:** CABARRUS**DESCRIPTION:** SR 1445 (DERITA ROAD) FROM AVIATION BOULEVARD TO SR 1394 (POPLAR TENT ROAD)**ACTION NOTES:** DESIGN ISSUES**CONTACT PERSON:** GARY LOVERING

**TIP:** U-5526A

**ADDED TO:** NOV 2017

**WBS:** 50081.3.1

**TIP ESTIMATE:** \$ 15,000,000

**COUNTY:** MECKLENBURG

**DESCRIPTION:** US 74 (INDEPENDENCE BOULEVARD) FROM I-277 TO WALLACE LANE CONVERT BUS LANES TO REVERSIBLE MANAGED LANES

**ACTION NOTES:** STIP MODIFICATION

**CONTACT PERSON:** RON ALLEN

**TIP:** U-5742

**ACCELERATED FROM:** APR 2017 TO FEB 2017

**WBS:** 50164.3.1

**TIP ESTIMATE:** \$ 4,350,000

**COUNTY:** CUMBERLAND

**DESCRIPTION:** FAYETTEVILLE - COMPUTERIZED TRAFFIC SIGNAL SYSTEM

**ACTION NOTES:** TRAFFIC SIGNAL SYSTEM NEEDS

**CONTACT PERSON:** GREG FULLER

**TIP:** W-5313

**DELAYED FROM:** MAR 2017 TO JUN 2017

**WBS:** 46136.3.3

**TIP ESTIMATE:** \$ 9,100,000

**COUNTY:** ROWAN

**DESCRIPTION:** SR 1221 (OLD BEATTY FORD ROAD) FROM SR 1337 (LENTZ ROAD) TO SR 2335 (LOWER STONE CHURCH ROAD)

**ACTION NOTES:** ROW AND UTILITY ISSUES

**CONTACT PERSON:** KEVIN MOORE