

## November 2019 **BID ADVERTISEMENT REPORT**

LET DATE	ID #	DIVISION	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMITS NOTES	AGREEMENTS	AUTHORIZED
11/19/2019	I-5700	5	WAKE		\$32,500,000	RL	F		404 PERMIT (PENDING) 401 PERMIT (IN) FEMA PERMIT (PENDING)	MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (REQUIRED)	
<b>1 Projects</b>					<b>\$32,500,000</b>						

### DESIGN-BUILD PROJECTS

LET DATE	ID #	DIVISION	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	AUTHORIZED
11/19/2019	B-6011	13	BURKE	\$725,000	DXDBL	F	COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER WBS: 48209.3.1	IN	<u>See B-6014</u>
11/19/2019	B-6013	13	MITCHELL	\$800,000	DXDBL	F	COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER WBS: 48209.3.1	IN	<u>See B-6014</u>
11/19/2019	B-6014	13	MCDOWELL	\$1,000,000	DXDBL	F	COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER WBS: 48209.3.1	IN	<u>7/19/2019</u>
11/19/2019	B-6016	13	BUNCOMBE	\$700,000	DXDBL	F	COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER WBS: 48209.3.1	IN	<u>See B-6014</u>

**SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL**

RL	Raleigh Letting	S	State Funded
DDRL	Division Design Raleigh Letting	F	Federally Funded
DBL	Division-Build Let	HFB	State Bridge Program
DXDBL	Division Express Design Build Let	SCR	Schedule Change Request

Bid Ad and Let Review Mtg Date: **10/1/2019**  
Revised Date **8/28/2019**