

## September 2017 Bid Ad

<u>ID #</u>	<u>ROUTE</u>	<u>COUNTY</u>	<u>TIP ESTIMATE</u>	<u>LATEST ESTIMATE</u>	<u>Fund</u>	<u>AFTER REVIEW</u>	<u>REASON</u>	<u>Authorized</u>
B-2506	SR 1627	Anson	\$1,100,000	\$1,300,000	F		ROW Issues	
B-4982	US 21	Iredell	\$2,700,000	\$4,150,000	S		Permits (Pending)	
B-5236	SR 1100	New Hanover	\$1,150,000	\$1,400,000	S		CAMA (Pending)	
F-5700	NC 12	Dare	\$12,000,000	\$12,000,000	F		<b>(6 Week Advertisement)</b> Advertise on August 8th; Moved from August 2017 - Design Issues	
I-4729A	I-26	Polk	\$16,000,000	\$16,000,000	S		Permits (Required) by Div.	
U-5935	US 301	Wilson	\$12,000,000	\$12,000,000	F		Permits (Required) by Div.	
U-2579C	US 311	Forsyth	\$70,435,000	\$61,500,000	F		<b>(8 Week Advertisement)</b> Permits (Pending) FEMA (Pending) UTIL Agreement (Required)	
U-4751	SR 1409	New Hanover	\$85,000,000	\$90,800,000	S		<b>(8 Week Advertisement)</b> Permits (Pending) Municipal Agreement (Required)	
<b>Projects = 8</b>			<b>\$200,385,000</b>	<b>\$199,150,000</b>		<b>\$0</b>	<b>Projects to be Let = 6</b>	
							<b>Projects Moved = 0</b>	
		<b>Minus Engineering &amp; Contingencies</b>				<b>\$0</b>		

**SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL**

### Design - Build Projects

<u>ID #</u>	<u>ROUTE</u>	<u>COUNTY</u>	<u>TIP ESTIMATE</u>	<u>LATEST ESTIMATE</u>	<u>Fund</u>	<u>AFTER REVIEW</u>	<u>REASON</u>	<u>Authorized</u>
R-4467	US 17	Perquimans	\$18,000,000	\$38,600,000	S		Planning Documents	

Review Date 08/01/2017  
Revised Date 07/12/2017