

INFORMATION PROVIDED TO SHORT-LISTED DESIGN BUILD TEAMS

TIP PROJECT R-2404A

External Draft RFP	Mailed 9/3/04
CD containing State Final Environmental Impact Statement	Mailed 9/8/04
Record Of Decision	Mailed 9/8/04
Qualitative Indirect and Cumulative Effects Assessment	Mailed 9/8/04
Natural Resources Technical Report	Mailed 9/8/04
Subsurface investigations (Cashie River Bridge investigations will be distributed at a later date)	Mailed 9/8/04
GeoEnvironmental Impact Evaluation	Mailed 9/8/04
GeoEnvironmental Right of Way Acquisition Recommendations	Mailed 9/8/04
Public hearing map	Mailed 9/8/04
Post Hearing Meeting Minutes and attachments	Mailed 9/8/04
CD containing: all available design files, survey information, etc.	Mailed 9/8/04
16 Preliminary Site Assessments for ROW properties	Mailed 9/22/04
Hard copy of Photogrammetry Project Data Transmittal Form	Mailed 9/22/04
One CD containing most recent design files	Mailed 9/22/04
One hard copy of NCDOT – Geotechnical Engineering Unit list of Testing Contract Firms	Mailed 10/8/04
One floppy disk containing signal .tif files	Mailed 10/8/04

Location Map for Cashie River Borings	Posted on website 10/6/04
First Boring Log for Cashie River Borings	Posted on website 10/6/04
Second Boring Log for Cashie River Borings	Posted on website 10/7/04
Third Boring Log for Cashie River Borings	Posted on website 10/8/04
Fourth Boring Log for Cashie River Borings	Posted on website 10/10/04
Fifth Boring Log for Cashie River Borings	Posted on website 10/13/04
Sixth Boring Log for Cashie River Borings	Posted on website 10/13/04
Seventh Boring Log for Cashie River Borings	Posted on website 10/18/04
Eighth Boring Log for Cashie River Borings	Posted on website 10/20/04
Ninth Boring Log for Cashie River Borings	Posted on website 10/25/04
Tenth Boring Log for Cashie River Borings	Posted on website 10/26/04
Eleventh Boring Log for Cashie River Borings	Posted on website 10/28/04
Twelfth Boring Log for Cashie River Borings	Posted on website 10/29/04
Thirteenth Boring Log for Cashie River Borings	Posted on website 10/29/04
One (1) CD containing updated SUE files and consolidation test raw data	Provided for Pick up 11/01/04
Hard copy of the results of investigation for two (2) archaeological studies	Provided for Pick up 11/01/04
A FEMA guidance document for “No-Rise/No-Impact” Certification	Provided for Pick up 11/01/04
Hard copy of the letter from NCDOT to US Fish and Wildlife about the red-cockaded woodpecker biological determination	Provided for Pick up 11/01/04
Hard copy of a letter from US Fish and Wildlife pertaining to the red-cockaded woodpecker findings	Provided for Pick up 11/01/04

List of sign suppliers and fabricators	Provided for Pick up 11/01/04
Hard copy of the minutes from the 4A meeting	Provided for Pick up 11/01/04
Hard copy of the Design Noise Report	Provided for Pick up 11/01/04
Additional surveys (hyl, dtl, tnl, prl, and utl files)	Provided on ftp server 11/15/04