



INTEGRATED PROJECT DELIVERY (IPD)

a CULTURE where we PROMISE
what we are GOING TO DO and
DELIVER what we PROMISE.

— NCDOT's Project Delivery Vision

August 2021 IPD Newsletter

Preconstruction Workshop Postponed



The NCDOT will host its annual Preconstruction Workshop at the McKimmon Conference and Training Center at N.C. State University in Raleigh. The workshop will provide sessions on new tools, techniques, policies and procedures developed to support more efficient project delivery. New dates are currently being discussed so stay tuned for this information.

[Event Details >](#)

Microsoft Project Schedule Training Available

The "Successful Scheduling with Microsoft Project" training is now available for NCDOT staff and industry partners. The 1.25-hour interactive e-learning module consists of:


1. An overview of Microsoft Project's scheduling features
2. A how-to for developing schedules
3. A summary of key aspects in schedule review and monitoring
4. A discussion of common pitfalls and best practices

Throughout each section, project managers and team members will learn to deliver projects efficiently and on time using Microsoft Project – a required tool for all projects.

[Training Links >](#)



Project Management Guide Launches in August



The NCDOT will release the Project Management Guide and Project Management Activity Diagram in August. These resources will aid project managers in leading skilled, collaborative teams of technical experts and external stakeholders from Project Initiation through PS&E/Letting. Training information will be announced in the coming weeks.

[Find Out More >](#)

CLEAR Assessments for Lessons Learned Available

The CLEAR program invites our industry partners to share lessons learned and contribute to solutions that deliver improved projects to North Carolina. To share your lessons learned, complete and submit post-construction assessments on the [Project Knowledge Sharing site](#). For questions, please, email CLEAR@ncdot.gov or the CLEAR program manager, Clare Fullerton at cefullerton@ncdot.gov.

[Find Out More >](#)



New GIS-Based Project Screenings Templates in ATLAS



New GIS-based project screening templates are available within the [ATLAS Screening Tool](#). The templates include pre-selected, statewide, key layers of interest organized by topic. Project teams are expected to use the templates to identify protected resources early in project development.

ATLAS Application Quarter 2 Release and Webinar

ATLAS application enhancements are now available. The ATLAS team demonstrated the enhancements and answered questions during an hour-long webinar. For those who were unable to attend, a recording is available on the [ATLAS website](#). To request specialized training for your unit, contact atlas@ncdot.gov.

[Event Details >](#)

Contact IPD Team

Contact Us

- [Subscribe to this newsletter](#)
- [Send comments and Questions](#)

Integrated Project Delivery

Resources for streamlining and improving the delivery process - from concept through construction