




UPDATED - 12/10/2020

I-2513 BUNCOMBE COUNTY

I-26/I-240

PROJECT BREAKDOWN MAP



STIP	DESCRIPTION	DIVISION	LENGTH (MI)	COMMENT	ROW/UTILITY	LET	ROW COST	UTILITY COST	CON COST
I-2513A	I-26/I-40/I-240 INTERCHANGE TO SR 3548 (HAYWOOD ROAD). INCLUDES INITIAL IMPROVEMENTS AT I-26/I-40/I-240 INTERCHANGE AND ALONG I-40 WESTBOUND BETWEEN I-26/I-40/I-240 INTERCHANGE AND US 19/23 (SMOKEY PARK HIGHWAY)	13	2.2		FY 2022	FY 2024	\$37,000,000	\$5,700,000	\$176,500,000
I-2513B	SR 3548 (HAYWOOD ROAD) TO SR 1781 (BROADWAY)	13	2		FY 2022	FY 2024	\$88,634,000	\$18,100,000	\$569,002,000
I-2513C	I-26/I-40/I-240 FINAL INTERCHANGE IMPROVEMENTS	13	0.4		FY 2029	FY 2029	\$4,300,000	\$13,300,000	\$185,002,000
I-2513D	SR 1517 (HILL STREET) TO SR 1781 (BROADWAY STREET)	13	1.4		FY 2022	FY 2024	\$23,400,000	\$2,800,000	\$15,900,000

PROJECTS SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN