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TMP-3PHASING

PHASE 1

346+90 +/- TO STA. 352+00 +/-.  (SEE SHEET TMP-6)

USING LANE CLOSURES, INSTALL PCB ALONG EXISTING NC 24/27 FROM -L- STA. 

NC 24/27 FROM -L- STA. 330+64 +/- TO STA. 335+51 +/-.  (SEE SHEET TMP-5)

USING LANE CLOSURES, INSTALL TEMPORARY GUARDRAIL ADJACENT TO EXISTING 

STEP 2:

BRIDGE (BRIDGE NO. 50), AS SHOWN ON SHEET TMP-4.

USING LANE CLOSURES, COMPLETE REHAB OF THE EXISTING EASTBOUND NC 24/27

351+19 +/- TO STA. 356+86 +/-.  (SEE SHEET TMP-4)

WITHIN THE EXISTING INTERSECTION WITH -Y16- (NC 73), FROM -L- STA. 

PAVEMENT ON THE OUTSIDE SHOULDER OF THE EXISTING NC 24/27 EB LANES AND 

USING LANE CLOSURES AND FLAGGERS AS NECESSARY, CONSTRUCT TEMPORARY 

STA. 350+30 +/-.  (SEE SHEET TMP-4)

OF THE EXISTING NC 24/27 EB LANES, FROM -L- STA. 347+02 +/- TO 

USING LANE CLOSURES, CONSTRUCT TEMPORARY PAVEMENT ON THE MEDIAN SHOULDER

STEP 1:

PHASE 2

COURSE UNTIL STATED TO PLACE FINAL LAYER IN THE PHASING.

COMPLETE PAVING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE 

IN ADVANCE OF PORTABLE CONCRETE BARRIER.

FOR ALL SHOULDER CLOSURES, SEE RSD 1101.04.  INSTALL SHOULDER CLOSURES

- FOR PAVEMENT MARKING OPERATIONS - SEE RSD 1101.02, SHEET 11 OF 14

- ALL 3-LANE OR 5-LANE ROADWAYS - SEE RSD 1101.02, SHEET 2 OF 14

- ALL TWO-LANE/TWO-WAY FACILITIES - SEE RSD 1101.02, SHEET 1 OF 14

EXISTING AND PROPOSED ROADS:

WHEN PHASING STATES TO USE LANE CLOSURES, REFER TO THE FOLLOWING FOR ALL

OTHERWISE NOTED IN THE PHASING.

CURRENT TEMPORARY TRAFFIC PATTERN UPON ACTIVITIES COMPLETION, UNLESS 

WHEN USING LANE CLOSURES (RSD 1101.02), RETURN TRAFFIC TO EXISTING AND/OR

DIRECTED BY THE ENGINEER.

THE END OF EACH WORK PERIOD UNLESS OTHERWISE NOTED IN THE PHASING OR

REPLACE MARKINGS AND RETURN TRAFFIC TO THE CURRENT TRAFFIC PATTERN AT

ROLLOVER IN BOTH EXISTING AND/OR TEMPORARY TRAVEL LANES.

MAINTAIN TRAFFIC.  MAINTAIN POSITIVE DRAINAGE AND MAINTAIN A MAXIMUM .04 

(LESS THE FINAL LAYER OF SURFACE COURSE), OR WEDGE AS NEEDED TO

WHEN WEDGING OVER THE EXISTING PAVEMENT, WEDGE TO PROPOSED ELEVATION

PONDING OF WATER WILL OCCUR WITHIN THE TRAVEL LANE.

COMPLETE ANY PROPOSED OR TEMPORARY WIDENING IN SUCH A MANNER THAT NO

APPROVAL FROM THE ENGINEER ON METHOD TO MAINTAIN ACCESS.

AND BUSINESSES AT ALL TIMES. PRIOR TO INCORPORATIONS, OBTAIN WRITTEN 

MAINTAIN ACCESS TO ALL RESIDENCES, SCHOOLS, BUS STOPS, EMERGENCY SERVICES, 

ENGINEER PRIOR TO INSTALLATION.

SIGNS ACCORDING TO RSD 1101.01.  FIELD VERIFY LOCATIONS WITH THE RESIDENT 

BEFORE BEGINNING ANY CONSTRUCTION ACTIVITIES, INSTALL ADVANCE WARNING

NOTES:

DAMAGES.)

BY MAY 20, 2019.  (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED 

COMPLETE THE WORK IN PHASE 1 AND IMPLEMENT THE PHASE 2 TRAFFIC PATTERN

THE PROPOSED DRAINAGE SYSTEM AT BEGINNING OF BRIDGE.

TEMPORARY SHORING NO. 31 WILL BE REQUIRED TO CONSTRUCT NOTE:

348+80 +/- (LT)

AWAY FROM TRAFFIC, CONSTRUCT -L- FROM STA. 332+75 +/- TO STA. 

STEP 2:

AND -Y16- (NC 73) AS SHOWN ON SHEETS TMP-5 AND TMP-6.

INCLUDING TEMPORARY MARKINGS AND PATTERNS ON -Y15- (TAR HEEL DR) 

TEMPORARY PATTERN FROM -L- STA. 323+00 +/- TO STA. 358+92 +/-, 

TEMPORARY MARKINGS AND SHIFT EXISTING NC 24/27 TRAFFIC TO A 

USING LANE CLOSURES AND WORKING IN A CONTINUOUS MANNER, PLACE 

STEP 1:

CONTROL PHASING

TEMPORARY TRAFFIC
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