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Purpose of UARR (p) 

This document establishes a basis of understanding between NCDOT and 
interested parties for the  

 analysis of utility conflicts with the current project design  
 opportunities for reducing conflicts through project design,  
 preliminary assessment of responsibilities for costs and design,  
 recognition of project schedules, 
 opportunities for budgeting, 
 possible solutions for consideration of compatible with other utilities, 

environmental constraints, and the project design and construction.   

Executive Summary 

This highway project has potential conflicts with the following utilities:   

 Water: 
o Harnett County Department of Public Utilities 

 Power: 
o Duke Energy 

 Telephone: 
o Centurylink 

Project Information 

Description: Grading, Drainage, Paving and Structure      
                          Replacement on Bridge #133 and Bridge #134  
                          over the Black River and the Black River  
                          Overflow on SR-1722. 
 

Clear Recovery Distance-26 Feet 
 

Control of Access Requirements- NONE 
 
Project Contacts 
NCDOT Utilities Project Design Engineer: Nabil Hamdan 
 telephone: (919) 707-6978, email: Nhamdan@ncdot.gov 
NCDOT Utilities Regional Engineer: Bo Hemphill, P.E. 
                  telephone: (919) 707-6981, e-mail: bohemphill@ncdot.gov  
NCDOT Utilities Coordinator: Larry James 
 telephone: (919) 707-7178, email:  lmjames@ncdot.gov 
NCDOT Utilities Area Coordinator: Ed Reams 
                  telephone: (919) 707-6996, email: ereams@ncdot.gov  
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Current Schedule of Project 

Final R/W Plans ............................................................................. February 17, 2017 
Let ................................................................................................ February 20, 2018 

Schedule of Actions 

Kick Off Meeting………………………………………………………………………..May 26, 2016 
UARR (preliminary) ........................................................................... June 20, 2016 
Utility Construction Requests (including betterment requests) ....... June 20, 2016 
SUE Level A requests to be sent to Location and Surveys ................. June 20, 2016 
Preliminary Utility Easement Requests ............................................. June 20, 2016 
Utility Designs (final) from Utility Owners ........................................ August 1, 2016 
Final Utility Easement Requests ............................................... September 16, 2016 
Preliminary Utilities by Others plans ............................................. January 17, 2017 
Final Design Field Inspection ..................................................... November 17, 2017 
Concurrence by Utility Owner of UARR .................................... November 17, 2016 
UARR (final) ................................................................................... January 17, 2017 

Future Schedule of Actions prior to Letting 

Utility Authorizations ........................................................................... June 17, 2017 
Utility Environmental Permit Submittal ............................................................ TBD 
Utility Easements obtained ................................................................................ TBD 
Environmental permits received for Utility Relocations ................................... TBD 
Utility Relocations begin .................................................................................... TBD 
Utility Construction Agreement Plans ................................................................ N/A 
Utility Construction Final PS&E .......................................................................... N/A 
Utilities by Others Final Plans and Provisions ............................... October 24, 2017 
Utility Relocations complete ............................................................................ ASAP 
Utility Construction Agreements executed by owner (U&O or UA) ................... N/A 
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Utility Owner Contacts, Utility Designers, and 
preliminary Cost Responsibilities 

Water – (Harnett County Department of Public Utilities)                          
                  Contact: Ben Neusmeyer- (910) 893-7575                   
All non-betterment relocation costs to be borne by the NCDOT. 

Power – (Duke) 
                 Contact: Cynthia Roarty (919) 431-4738  

                      Eddie Watkins-Synergetic Design (919)518-5248 
All non-betterment relocation costs to be borne by the NCDOT. 

Telephone – (Centurylink)                                                                 
                     Contact:  Kevin Godwin (910) 366-2142 
All non-betterment relocation costs  to be borne by Centurylink. 
 

Utility Easements (Existing and Preliminary) 

Duke Power- 30’ easement 

Survey Data Required 

SUE survey on water line will be needed. 
 

Possible Project Design Efforts for Utilities 

Water – (Harnett County Public Utilities) 
The 12” water line can be moved out away from the bridge end bents. 

Power – (Duke Power) 
The single phase power line appears to end and relocation planning will focus on 
the temporary removal of the last 3 poles and associated conductors. 

Telephone – (Centurylink) 
Relocation efforts will focus on removing the facility from the project limits. 
 

Possible Permit Needs  

Railroad Permits- NONE 
 

Environmental Impacts- Minimal. Wetlands are evident around 
the perimeter of the construction zone but do not seem to be affected 
by utility relocations. 
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Coordination and Constructability 

Traffic Control Needs- Periodic lane closures with flagmen may 
be necessary during utility relocations. 
 

Division Construction Review-None at this time. 
 

Constructability Issues- Minimal 
 

Utility Owner’s Comments-None at this time. 
 

Utility Relocation Durations and Staging 

Water – (Harnet County Public Utilities ) 
Four (4) Months to relocate the 12” C-900 Water Line. 

Power – (Duke Power) 
One week to mobilize and remove conductors. 

Telephone – (Centurylink ) 
One (1) Month to relocate the phone line. 

 
 
Correspondence, References and Appendices 

Kick-off Meeting invite 
Kick-off Meeting minutes 
Kick-off Meeting attendees 
Plan markups 
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