DocuSign Envelope ID: A35E8836-B8AB-4330-8668-49321DC7CCA7

PROJECT REFERENCE NO.	SHEET NO.
B-2500C	TMP-3

DocuSign Envelope ID: 408381E1-B6E7-...
Carolyn Owings
NORTH CAROLINA PROFESSIONAL SEAL 048322 ENGINEER CAROLINE E. OWINGS
10/19/2021

DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED

Michael Baker INTERNATIONAL

PHASING

PHASE I

STEP 1:

PRIOR TO ANY CONSTRUCTION OPERATIONS INSTALL WORK ZONE ADVANCE WARNING SIGNS PER RSD. 1101.01 SHEET 3 OF 3.

STEP 2:

USING TEMPORARY LANE CLOSURES PER RSD. 1101.02 SHEET 1 OF 14, CONSTRUCT OUTSIDE WIDENING UP TO THE EDGE AND ELEVATION OF EXISTING PAVEMENT AND PERFORM WATER LINE RELOCATION.

PHASE II

STEP 1:

USING TEMPORARY LANE CLOSURES PER RSD. 1101.02 SHEET 1 OF 14, COMPLETE ALL MILLING/RESURFACING, PAVE THE FINAL SURFACE COURSE, INSTALL PROPOSED PAVEMENT MARKING AND ALL PERMANENT SIGNING, AND OPEN TO FINAL PATTERN.

STEP 2:

UPON COMPLETION OF ALL WORK OPERATIONS, REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES FROM THE PROJECT.

TRAFFIC CONTROL DETAIL AND PHASING

10/18/2021
c:\users\caroline.owings\appdata\local\bentley\projectwise\workingdir\mb-us-pw-07\caroline.owings@mbakerintl.com\dms0864\B-2500 TMP 03 PHASE 1.dgn
Caroline.Owings