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PROJECT PHASING

PHASE I

STEP 1: - ERECT WORK ZONE ADVANCED WARNING SIGNS USING DETAIL
DRAWINGS FOR WORK ZONE SIGNS. (SEE RDWY STD. 1101.01)

STEP 2: - USING RDWY STD 1101.02 SHEET 1 OF 15, PERFORM THE FOLLOWING:

-  REMOVE EXISTING PAVEMENT MARKINGS AND PLACE TEMPORARY
PAVEMENT MARKINGS AND MARKERS AS SHOWN ON SHEET TMP-4
FROM -L- STATION 10+70 TO -L- STA 15+15 AND -Y1- STATI
10+00 TO -Y1- STATION 11+05.

-  PLACE WATER FILLED BARRIER AND CLOSE SIDEWALK AS SHOWN
ON SHEET TMP-4 FROM -Y1- STATION 10+45 TO -L- STATION

STEP 3: - COORDINATE UTILITY MOVEMENT.

STEP 4: - CONSTRUCT RETAINING WALL, SIDEWALK, CURB & GUTTER, AND

ON

14+90.

PAVEMENT

UP TO, BUT NOT INCLUDING THE FINAL PAVEMENT SURFACE LAYER BETWEEN
-Y1- STATION 10+58.63 AND -L- STATION 15+15 (AS SHOWN ON THE

ROADWAY PLANS). BEGIN CONSTRUCTION OF TRAFFIC SIGNAL I
KEEP EXISTING TRAFFIC SIGNAL IN OPERATION.

PHASE I1I

STEP 1: - IN A CONTIUOUS OPERATION AND USING RDWY STD 1101.02 SHEE

- REMOVE TEMPORARY MARKERS AND MILL THE EXISTING PAVEMENT
AS SHOWN IN THE ROADWAY PLANS.

- FINISH CONSTRUCTING TRAFFIC SIGNAL. PLACE INDUCTIVE LO
TO PLACEMENT OF FINAL LAYER OF SURFACE COURSE.

- PLACE THE FINAL LAYER OF SURFACE COURSE.
- REMOVE -Y1- EXISTING CENTERLINE.

- PLACE THE FINAL PAVEMENT MARKINGS, AS SHOWN ON SHEET PM
THE ENTIRE PROJECT.

NSTALLATION.

T 1 OF 15:

OPS PRIOR

-1 ON

- DEACTIVATE EXISTING SIGNAL. ACTIVATE NEW SIGNAL. REMOVE AND

DISPOSE OF ALL EXISTING SIGNAL MATERIALS.

- OPEN -L- & -Y1-

STEP 2: REMOVE WORK ZONE ADVANCED WARNING SIGNS
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