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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PHASING

PHASING

17BP.11.R.145

CORP. LICENSE NO.: C-0275
PH (704) 476-0003
SHELBY, NC 28150

201 W. MARION ST., STE 200
TGS ENGINEERS

SHOWN ON PLANS

PLACE SHOULDER BERM GUTTER AND REPAVE THE EXISTING PARKING LOT AS 

-L- 18+10+/- TO 18+38+/-, TIE TO EXISTING PAVEMENT ELEVATION 

-L- STA 15+35+/- TO 15+85+/-

THE DRIVEWAY RT OF -L- STA 12+25+/-

-L- STA 11+50+/- TO 12+65+/-, JUST PRIOR TO THE TRAFFIC SHIFT CONSTRUCT 

COURSE:

THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE 

USING FLAGGERS AND TEMPORARY LANE CLOSURES AS NEEDED CONSTRUCT 

STEP 3: (TMP-4)

REMOVE EXISTING H ST AS SHOWN ON PLANS.

SURFACE COURSE FROM -GW- STA 10+20+/- TO 11+20+/-

CONSTRUCT THE GREENWAY UP TO AND INCLUDING THE FINAL LAYER OF 

-L- STA 17+99.25 (END BRIDGE) TO 18+10+/-

-L- STA. 15+85+/- TO 16+26.75 (BEGIN BRIDGE)

-L- STA 12+65+/- TO 15+35+/-

NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS:

AWAY FROM TRAFFIC CONSTRUCT THE REALIGNED TEABERRY RD UP TO BUT 

16+26.75 TO 17+99.25

BEGIN CONSTRUCTION OF THE BRIDGE OVER BIG HORSE CREEK FROM -L- STA. 

CLOSE THE GREENWAY AS SHOWN ON PLANS

PLACE TEMP. PORTABLE CONCRETE BARRIER AS SHOWN ALONG NC 194.

STEP 2: (TMP-4)

H ST.  CLOSE EXISTING H ST AS SHOWN ON PLANS.

SHIFT EXISTING H ST TRAFFIC ONTO THE ONSITE DETOUR AND THE REALIGNED 

STEP 1: (TMP-4)

PHASE II

TRAFFIC.

FROM -Y1- STA 11+00+/- TO 11+67+/-, USING FLAGGERS AS NEEDED TO DIRECT 

CONSTRUCT THE TIE-IN BETWEEN NEW AND EXISTING H ST AS FOLLOWS: 

JUST PRIOR TO OPENING THE NEWLY CONSTRUCTED ROADWAY TO TRAFFIC 

OF SURFACE COURSE FROM -Y1- STA 11+67+/- TO 13+57+/-

CONSTRUCT THE REALIGNED H ST UP TO BUT NOT INCLUDING THE FINAL LAYER 

10+00+/- TO 12+27+/-.

USING ABC CONSTRUCT THE H ST ONSITE DETOUR FROM -Y1 TEMP- STA 

FOLLOWING AWAY FROM TRAFFIC:

WITH THE EXISTING TRAFFIC IN ITS ORIGINAL PATTERN CONSTRUCT THE 

STEP 2: (SEE TMP-3)

-Y-LINES IN ACCORDANCE WITH NCDOT STD DRAWING 1101.01, SHEET 3 OF 3.

INSTALL ALL ADVANCED WARNING WORK ZONE WARNING SIGNS ON -L- AND ALL 

STEP 1:

PHASE I

Bridge #040273

ASHE COUNTY

OPEN GREENWAY

REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN ROADWAYS TO TRAFFIC.

MARKINGS AS SHOWN IN PAVEMENT MARKING PLANS.

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE FINAL PAVEMENT 

STEP 4: 

-Y1- STA 11+00+/- TO 13+71+/-  

-Y- STA 13+35+/- TO 14+45+/-

-L- STA 17+99.25 (END BRIDGE) TO 18+38+/-

-L- STA  11+50+/- TO  16+26.75 (BEGIN BRIDGE)

OF SURFACE COURSE AS FOLLOWS:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL LAYER 

STEP 3: (TMP-6)

EXISTING NC 194 FROM -Y- STA 13+35+/- TO 14+45+/-.

USING A TEMPORARY LANE CLOSURE AND FLAGGERS AS NEEDED MILL 

PLANS.

REMOVE OLD TEABERRY RD, INCLUDING THE GRAVEL ROADBED, AS SHOWN ON 

REMOVE THE EXISTING BRIDGE OVER BIG HORSE CREEK

INCLUDING THE FINAL SURFACE COURSE.

CONSTRUCT THE GREENWAY FROM -GW- STA 11+20+/- TO 12+40+/- UP TO AND 

COMPLETE THE DRIVEWAY CONSTRUCTION RT OF -L- STA 13+00+/-.

REMOVE THE ONSITE DETOUR (-Y1TEMP-)

PLACE ALL REMAINING GUARDRAIL

PLACE THE REMAINING SHOULDER BERM GUTTER AS SHOWN ON PLAN 

STEP 2: (TMP-5)

CLOSE EXISTING TEABERRY RD TO TRAFFIC AS SHOWN ON PLANS.

CLOSE THE ONSITE DETOUR TO TRAFFIC.

 

INCLUDING THE NEWLY CONSTRUCTED BRIDGE.

SHIFT TRAFFIC ONTO NEWLY CONSTRUCTED -L- ALIGNMENT (TEABERRY RD), 

PLANS.

PLACE A STOP SIGN AT THE TEABERRY RD/ NC 49 INTERSECTION AS SHOWN ON 

PLACE TEMPORARY PAVEMENT MARKINGS FROM -L- STA 11+50+/- TO 18+29+/-.

STEP 1: (TMP-5)

PHASE III
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