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SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

GENERAL NOTES PHASING NOTES

AND PHASING

GENERAL NOTES

B-4977

            TRAFFIC PATTERN.

       I)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN

            WHEN ROAD CLOSURE IS NOT IN OPERATION.

       H)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD

            IN THE TRAFFIC CONTROL PLANS.

            PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN

            

            TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

       G)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING

            TO THE BEGINNING OF CONSTRUCTION.

            FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR

       F)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT

SIGNING       

            PATTERN ALTERATION.

       E)   NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC

TRAFFIC PATTERN ALTERATIONS       

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

            OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

       D)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

            BARRIER OR GUARDRAIL.

            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY 

            TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY 

            ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN

            WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 

            BARRIER OR GUARDRAIL.

            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN

       C)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

            BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

            STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

       B)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

            LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

       A)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

LANE AND SHOULDER CLOSURE REQUIREMENTS       

            OR DIRECTED BY THE ENGINEER.

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

            ENGINEER.  

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            

           MARKERS BY THE END OF EACH DAY'S OPERATION.

       M)  REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND   

           LINES.

       L)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

PAVEMENT MARKINGS AND MARKERS       

           ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       K)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

TRAFFIC CONTROL DEVICES       

           TEMPORARY BARRIER IS REMOVED.

           UNTIL THE TEMPORARY BARRIER CAN BE PLACED OR AFTER THE

           LIMIT (MPH) TO CLOSE OR KEEP THE SECTION OF THE ROADWAY CLOSED

           INSTALL AND SPACE DRUMS NO GREATER THAN TWICE THE POSTED SPEED

           THE TRAFFIC FLOW BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.

           THE UPSTREAM SIDE OF TRAFFIC. REMOVE TEMPORARY BARRIER AGAINST

           INSTALL TEMPORARY BARRIER WITH THE TRAFFIC FLOW BEGINNING WITH

           A HAZARD, OR AS DIRECTED BY THE ENGINEER.

           TRANSPORTATION MANAGEMENT PLANS, TEMPORARY BARRIER IS PROTECTING

           COST TO THE DEPARTMENT UNLESS OTHERWISE STATED IN THE 

           THAN TWO (2) MONTHS, REMOVE / RESET TEMPORARY BARRIER AT NO

           IS PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER

           ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK

           CONCRETE.

           DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR

           MANAGEMENT PLANS OR AS DIRECTED BY THE ENGINEER.

           IN THAT LOCATION UNLESS OTHERWISE STATED IN THE TRANSPORTATION

           PROCEED IN A CONTINUOUS MANNER TO COMPLETE THE PROPOSED WORK

           LOCATION. ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION

           PLANS A MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN ANY

       J)  INSTALL TEMPORARY BARRIER ACCORDING TO THE TRANSPORTATION MANAGEMENT 

TRAFFIC BARRIER       

         SR 1313 (CONGO RD.) TO TRAFFIC.

STEP 5:  REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND OPEN

ACCORDING TO RSD 1205.01, 1205.02, AND 1205.04.

APPLICATIONS OF PAINT PAVEMENT MARKINGS ON THE FINAL SURFACE, 

UPON COMPLETION OF ALL OTHER CONSTRUCTION OPERATIONS, INSTALL 2  

         FLAGGERS, AS NECESSARY, PLACE THE FINAL LAYER OF SURFACE COURSE. 

STEP 4:  UPON REMOVAL OF ROAD CLOSURE, USE RSD 1101.02 SHEET 1 OF 14 WITH 3 

         SHEET TMP-4.

         AND CONTINUE CONSTRUCTION FROM PREVIOUS STEP AS SHOWN IN STEP 3 ON 

         ROADWAY, UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE 

         TEMPORARY SHORING, AND BEGIN CONSTRUCTION OF REMAINING PROPOSED 

STEP 3:  USING RSD 1101.02 SHEET 1 OF 14, AS NECESSARY, REMOVE WFB AND 

         ROADWAY.

         THE EXISTING STRUCTURE AND THEN CONSTRUCT THE PROPOSED CULVERT AND 

         OF TRAFFIC SHIFT, WFB INSTALLATION AND SHORING INSTALLATION, REMOVE 

         TEMPORARY SHORING SHOWN IN STEP 2 ON SHEET TMP-4.  UPON COMPLETION 

         ONTO PROPOSED ROADWAY, INSTALL WATERFILLED BARRIER (WFB), AND 

STEP 2:  USING RSD 1101.02 SHEET 1 OF 14, AS NECESSARY, SHIFT -DR1- TRAFFIC 

         -DR1- SHOWN IN STEP 1 ON SHEET TMP-4.

         AND CLOSE SR 1313 (CONGO RD.) AND THEN CONSTRUCT PROPOSED DRIVEWAY 

STEP 1:  USING ROADWAY STANDARD DRAWING (RSD) 1101.03 SHEETS 1 AND 2 OF 9 

      DURING CONSTRUCTION.

NOTE: MAINTAIN ACCESS TO PROPERTIES LOCATED WITHIN PROJECT LIMITS
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