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SHEET NO.PROJ. REFERENCE NO.

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

TMP-2

SEE NCDOT RDY STD DRAWING 1101.02 SHT 1 OF 14

THE NEW ALIGNMENT TO THRU TRAFFIC.

TEMPORARY PAVEMENT MARKINGS AS SHOWN ON PLAN TMP-3  AND OPEN 

USING TEMPORARY LANE CLOSURES AND FLAGGERS WHEN NEEDED PLACE 

STEP 3:

PLACE THE GUARDRAIL AS SHOWN ON PLANS. (SEE TMP-3)

18+42.81 TO -L- STA. 19+75.19.

CONSTRUCT THE NEW BRIDGE OVER FLAT SHOAL CREEK FROM -L- STA. 

-L- STA. 19+75.19 (END BRIDGE) TO -L- STA. 23+40

-L- STA. 14+40 TO -L- STA. 18+42.81 (BEGIN BRIDGE)

COURSE AS SHOWN ON PLAN (TMP-3):

FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE 

WITH THE EXISTING TRAFFIC IN ITS ORIGINAL PATTERN CONSTRUCT THE 

STEP 2:

WITH NCDOT STD DRAWING 1101.01, SHEET 3 OF 3.

INSTALL ALL ADVANCE WORK ZONE WARNING SIGNS ON -L- IN ACORDANCE 

STEP 1:

Phase I

NOT AT WORK. 

MAINTAINED ON TWO 9 FT (MIN.) LANES AT ALL TIMES WHILE FLAGGERS ARE 

UNLESS OTHERWISE NOTED TWO WAY THROUGH TRAFFIC SHALL BE 

REMOVE ALL TRAFFIC CONTROL DEVICES.

SEE NCDOT STD DRAWING 1101.02, SHT 1 OF 14

PAVEMENT MARKING AS SHOWN IN PAVEMENT MARKING PLANS. 

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL 

SEE NCDOT STD DRAWING 1101.02, SHT 1 OF 14

-L- STA 13+50 TO -L- STA 24+00

OF SURFACE COURSE AS FOLLOWS (SEE TMP-4):

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL LAYER 

STEP 3:

REMOVE EXISTING PAVEMENT AS SHOWN ON PLANS. (SEE TMP-4)

REMOVE THE EXISTING BRIDGE OVER FLAT SHOAL CREEK (SEE TMP-4)

STEP 2:

-L- STA. 20+81 TO -L- STA 24+00

-L- STA. 13+50 TO -L- STA 15+67

FINAL LAYER OF SURFACE AS SHOWN ON PLAN (TMP-4): 

WHEN NEEDED CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE 

RD TO THRU TRAFFIC AND USING TEMPOARY LANE CLOSURES AND FLAGGERS 

WITH TRAFFIC ON THE NEW ALIGNMENT CLOSE EXISTING ARARAT LONGHILL 

STEP 1:

Phase II
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