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         -  CONSTRUCT PROPOSED SIDEWALK AND CURB & GUTTER PER ROADWAY PLANS. 

         -  COMPLETE MINOR DRAINAGE STRUCTURES AND PIPE INSTALLATION PER ROADWAY PLANS. 

            SHEET TMP-4.

         -  REMOVE CONFLICTING PAVEMENT MARKINGS AND PLACE TEMPORARY PAVEMENT MARKINGS AS SHOWN ON 

 

         -  INSTALL TRAFFIC CONTROL DEVICES AND ADVANCE WARNING SIGNS AS SHOWN ON  SHEET TMP-4.

            NECESSARY, PERFORM THE FOLLOWING ON -L- US 19E.

STEP 1:  -  USING ROADWAY STANDARD DRAWINGS 1101.02 SHEET 1 OF 14, 1101.04 AND FLAGGERS AS 

NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

STEP 3:  -  OPEN ALL ROADS TO THEIR FINAL TRAFFIC PATTERNS

            CONTROL DEVICES AND ADVANCE WARNING SIGNS.

STEP 2:  -  USING ROADWAY STANDARD DRAWINGS 1101.02, SHEET 1, 3 & 7 OF 14, REMOVE ALL TRAFFIC

            SEE FINAL PAVEMENT MARKING PLANS FOR DETAIL.

         -  PLACE FINAL PAVEMENT MARKINGS ALONG THE ENTIRE PROJECT. 

         -  CONSTRUCT WEDGING PER ROADWAY PLANS, FROM -L- STA. 10+00+/- TO -L- STA. 20+39+/-. 

            NECESSARY.

         -  REMOVE CONFLICTING PAVEMENT MARKINGS, AND PLACE TEMPORARY PAVEMENT MARKINGS, AS 

            NECESSARY, PERFORM THE FOLLOWING ON -L- US 19E.

STEP 1:  -  USING ROADWAY STANDARD DRAWINGS 1101.02 SHEET 1 OF 14, 1101.04 AND FLAGGERS AS 

NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

            PLANS.    

         -  BEGIN CONSTRUCTION OF MINOR DRAINAGE STRUCTURES AND PIPE INSTALLATION PER ROADWAY 

         -  CONSTRUCT DRIVEWAY LEFT OF -L- STA. 15+54+/- AS SHOWN ON SHEET TMP-3.

            NOTE: MAINTAIN DRIVEWAY ACCESS AT ALL TIMES. USE TEMPORARY STONE AS NECESSARY.

         -  CONSTRUCT -Y2- AS SHOWN ON SHEET TMP-3 FROM -Y2- STA. 11+75+/- TO -Y2- STA. 12+41+/-.

            STA. 20+39+/-. 

            FINAL LAYER OF SURFACE COURSE AS SHOWN ON SHEET TMP-3 FROM -L- STA. 10+00+/- TO -L-

         -  CONSTRUCT STAGE ONE (WEST SIDE) OF THE PROPOSED ROADWAY UP TO, BUT NOT INCLUDING THE 

            PERFORM THE FOLLOWING ON -L- US 19E.

STEP 2:  -  USING ROADWAY STANDARD DRAWINGS 1101.02 SHEET 1 OF 14 AND FLAGGERS AS NECESSARY, 

NOTE: STEP 2 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

            SIGNS.

STEP 1:  -  USING NCDOT ROADWAY STANDARD DRAWINGS 1101.01, SHEET 3 OF 3, PLACE ADVANCED WARNING  
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