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SHEET NO.PROJ. REFERENCE NO.

  TMP-3

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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-Y- STA. 12+25.00

-DR- STA. 10+10.44

-L- STA. 12+00.00

-L- STA. 27+30.00

-Y1- STA. 14+00.00

PHASE II

13+16+/-
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13+80+/-

14+11+/-

19+18+/-

22+28+/-

23+26+/-
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ISLAND (KEYED IN)
MONOLITHIC CONC.

ISLAND (KEYED IN)
MONOLITHIC CONC. CONC. TRUCK APRON

EXPRESSWAY GUTTER

9"X12" CURB

PHASE II, STEP 3 (SPLITTER ISLANDS)

PHASE II, STEP 2 (CENTRAL ISLAND)
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SCHEDULE SEE SHEET TMP-1A

FOR TEMPORARY PAVEMENT MARKING

CORP. LICENSE NO.: C-0275
PH (704) 476-0003
SHELBY, NC 28150

804-C N. LAFAYETTE ST
TGS ENGINEERS

REMOVE ALL EXISTING TRAFFIC CONTROL DEVICES AND OPEN -L-, -DR-,AND -Y- LINES TO TRAFFIC.

PLACE THE FINAL PAVEMENT MARKINGS (SEE FINAL PAVEMENT MARKING PLANS).
USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14 

STEP 4:

-Y1- STA. 10+68+/- TO 11+22+/-
-L- STA. 24+61+/- TO 25+60+/-                                                                                                                                           
-L- STA. 22+26+/- TO 23+26+/-                                                                                                                                            

PLACE THE SPLITTER ISLANDS AS FOLLOWS:  

-Y1- STA. 10+49.01 TO 14+00.00
-Y- STA. 12+25.00 TO 17+65.95
-DR- STA. 10+10.44 TO 11+02.14                                                                                                                                         
-L- STA. 24+72.00TO 27+30.00
-L- STA. 12+00.00 TO 23+43.99                                                                                                                                           

PLACE THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS (SEE TMP-3):
USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14 

STEP 3:

CONSTRUCT THE  CENTRAL ISLAND AT THE ROUNDABOUT. (SEE TMP-3) 
USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14 

STEP 2:

REMOVE CONFLICTING EXISTING MARKINGS.

-DR- STA. 10+10.44 TO 10+92+/-
-Y1- STA. 10+65+/- TO 14+00.00                                                                                                                                      
-Y- STA. 12+25.00 TO 17+46+/-
-L- STA. 12+00.00 TO 27+30.00

AS FOLLOWS (SEE TMP-3):
FLAGGERS PLACE TEMPORAY PAVEMENT MARKINGS
RDY STD DRAWING 1101.02 SHEET 1 OF 14 AND
USING TEMPORARY LANE CLOSURES PER NCDOT

ROUNDABOUT.
BEGIN OPERATING THE INTERSECTION AS  A

ISLAND.(SEE TMP-3) 
THE PROPOSED SPLITTER ISLANDS AND THE CENTRAL
USING DRUMS AND/OR SKINNY DRUMS DELINEATE

STEP 1:

OVERVIEW
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