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(919) 882-7839

RALEIGH, NC 27601

SUITE 1500

301 FAYETTEVILLE STREET

17BP.11.R.152

A MANDATORY TROUT MORATORIUM IS REQUIRED FROM OCTOBER 15 TO APRIL 15.

INTERMEDIATE CONTRACT TIMES:

            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 
       N)   PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

       TRAFFIC CONTROL DEVICES

            ENGINEER.  
            (W8-1) 100 FT IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE 
       M)   INSTALL BLACK ON ORANGE ''DIP'' SIGNS (W8-2) AND/OR "BUMP" SIGNS  

            TRAFFIC PATTERN.
       L)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.
            STATE FORCES WILL COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.
       K)   STATE FORCES WILL COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

            THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.
            STATE FORCES WILL BE RESPONSIBLE FOR PROVIDING SIGNING REQUIRED FOR

            AND TRAFFIC CONTROL PLANS.
            REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD DRAWINGS
       J)   STATE FORCES WILL BE RESPONSIBLE FOR PROVIDING SIGNING AND DEVICES

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.
            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
       I)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

       SIGNING

            PATTERN ALTERATION.
       H)   NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC

       TRAFFIC PATTERN ALTERATIONS

            OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.
            "UNEVEN LANES" SIGNS (W8-11)  100 FT IN ADVANCE AND A  MINIMUM 
            OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  INSTALL ADVANCE WARNING
       G)   DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES

            ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.
            BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE

            POSTED SPEED LIMITS LESS THAN 45 MPH.
            BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH

            POSTED SPEED LIMITS OF 45 MPH OR GREATER.
            BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH

            EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:
            PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN 
       F)   BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

       PAVEMENT EDGE DROP OFF REQUIREMENTS

            WITH GUARDRAIL OR BARRIER.
            TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED 
       E)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN 

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.
            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 
            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED
            OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO
       D)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

            BARRIER OR GUARDRAIL.
            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY 
            TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY 
            ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN
            WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 

            BARRIER OR GUARDRAIL.
            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN
       C)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

            BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.
            STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 
            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 
       B)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

            LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.
            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 
       A)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

       LANE AND SHOULDER CLOSURE REQUIREMENTS

            OR DIRECTED BY THE ENGINEER.
            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
 

            ENGINEER.  
            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 
            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 
            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 
            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 
            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

 
 
 

-Y1- HAROLD RD (SR 1134) TO TRAFFIC.
REMOVE ALL SIGNS AND DEVICES AND OPEN -L- PINE SWAMP RD (SR 1133) AND
RSD 1205.01, 1205.02, 1205.12, 1250.01 AND PAVEMENT MARKING PLANS.
ROADWAY PLANS. PLACE FINAL PAVEMENT MARKINGS IN ACCORDANCE WITH
ACCORDING TO ROADWAY PLANS. PLACE FINAL SURFACE LAYER OF PAVEMENT PER
UPON COMPLETION OF ALL PRIOR STEPS, COMPLETE MILLING AND RESURFACINGSTEP 6:

PROTECTION ACCORDING TO ROADWAY, STRUCTURE AND DRAINAGE PLANS.
REMOVE THE EXISTING STRUCTURE, LAY BACK SLOPES AND INSTALL SLOPESTEP 5: 

REOPEN -DRV1- WHEN WORK IS COMPLETED.
TO THE NORTHWEST OF THE PROJECT LOCATED OFF PINE SWAMP RD (SR 1133).
AND DRAINAGE PLANS. MAINTAIN PROPERTY ACCESS VIA EXISTING DRIVEWAY
TEMPORARILY CLOSE -DRV1- TO COMPLETE WORK ACCORDING TO ROADWAYSTEP 4: 

LAYER OF SURFACE COURSE. 
ROADWAY PLANS FOR FINAL CONDITION UP TO BUT NOT INCLUDING THE FINAL
ROADWAY, DRAINAGE AND STRUCTURE PLANS. PLACE FINAL PAVEMENT PER
PERFORM WORK TO COMPLETE -L- (PINE SWAMP RD) CONSTRUCTION ACCORDING TOSTEP 3: 

THE END OF EACH WORK PERIOD REOPEN HAROLD RD (SR 1134) TO TRAFFIC.
STREET SIGN FOR HAROLD RD AT THE DIRECTION OF THE ENGINEER. AT
FINAL LAYER OF SURFACE COURSE. RELOCATE EXISTING STOP SIGN AND 
PER ROADWAY PLANS FOR FINAL CONDITION UP TO BUT NOT INCLUDING THE
GUARDRAIL AS SHOWN ON ROADWAY AND STRUCTURE PLANS. PLACE PAVEMENT
WORK TO CONSTRUCT -Y1- (HAROLD RD) PAVEMENT, TIE-INS, AND INSTALL
HAROLD RD (SR 1134) FOR NO MORE THAN 30 MINUTES AT A TIME. PERFORM
USE TMP-6 AND RSD 1101.03 (SHEET 8 OF 9) TO TEMPORARILY CLOSESTEP 2: 

LANE UNTIL PHASE 4 IS COMPLETE.
TRAFFIC TO THE FINAL CONDITION -L- RT LANE. KEEP TRAFFIC IN THIS
SWAMP RD (SR 1133) AND HAROLD RD (SR 1134). THIS OPERATION WILL SHIFT
USE TMP-6 TO DENOTE WORK AREA AND PLACE SIGNS AND DEVICES ALONG PINESTEP 1:

PHASE 4:

THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.
UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE. AT
RT LANE PER ROADWAY PLANS. PLACE PAVEMENT FOR FINAL CONDITION
PERFORM WORK TO WEDGE AND INSTALL PAVEMENT TIE-INS FOR THE -L-
WILL SHIFT TRAFFIC TO THE EXISTING -EL- (PINE SWAMP RD) LT LANE.
PINE SWAMP RD (SR 1133) AND HAROLD RD (SR 1134). THIS OPERATION
USE TMP-5 TO DENOTE WORK AREA AND PLACE SIGNS AND DEVICES ALONGSTEP 1:

PHASE 3:
ON TMP-4 PER THE ROADWAY, STRUCTURE AND DRAINAGE PLANS.
AND TIE-INS UP TO THE EXISTING EDGE OF PAVEMENT IN WORK AREAS SHOWN
PERFORM WORK TO CONSTRUCT NEW STRUCTURE, APPROACHES, DRIVEWAYSSTEP 3:

IN LIEU OF BORROW FOR -L- (PINE SWAMP RD/SR 1133) CONSTRUCTION.
ACCORDING TO THE ROADWAY PLANS FOR EXCAVATED MATERIAL TO BE USED
EXCAVATE CUT SECTIONS ON -DRV1- TO THE GREATEST EXTENT POSSIBLESTEP 2: 

PINE SWAMP RD (SR 1133).
AND HAROLD RD (SR 1134). MAINTAIN 2-LANE 2-WAY TRAFFIC ON EXISTING
TMP-4 TO PLACE SIGNS AND DEVICES ALONG PINE SWAMP RD (SR 1133)
USE TMP-4 TO DENOTE WORK AREA, RSD 1101.02 SHEET 1 OF 14 ANDSTEP 1:

PHASE 2:

TO TRAFFIC.
DETOUR SIGNS AND DEVICES AND OPEN PINE SWAMP RD (SR 1133)
UPON COMPLETION OF THE PIPE REPLACEMENT, REMOVE ALL OFFSITESTEP 3: 

STRUCTURE NO. 020005 AS SHOWN IN THE ROADWAY AND DRAINAGE PLANS.
TRAFFIC AND REPLACE THE EXISTING PIPE TO THE SOUTH OF
UNCOVER DETOUR SIGNS, CLOSE PINE SWAMP RD (SR 1133) TO
USING THE OFFSITE DETOUR, AS SHOWN ON TMP-2 AND TMP-3,STEP 2:

RIGHT OF WAY MARKERS PER ROADWAY PLANS.
DO NOT REMOVE UNTIL ALL PHASES OF WORK ARE COMPLETE. INSTALL 
ADVANCE WARNING SIGNS PER RSD 1101.01 (SHEET 3 OF 3) AND
AND FRASER RD (SR 1129) AS SHOWN ON TMP-2 AND TMP-3. PLACE
RD (SR 1193), NC 18, TAYSON RD, GRANDVIEW DR (SR 1172),
SIGNS AND DEVICES FOR PINE SWAMP RD (SR 1133), PINE SWAMP
PRIOR TO ANY CONSTRUCTION, PLACE AND COVER OFFSITE DETOURSTEP 1:

PHASE 1:

SEE INTERMEDIATE CONTRACT TIMES.
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