
TMP-2

PHASE I

TRAFFIC CONTROL PHASING

PHASING

CONTROL

TRAFFIC

SHEET 1, TMP-3 AND SD-1 FOR SIGN LOCATIONS AND DESIGN.

SR 2081 (HARDY RD.) OFFSITE DETOUR. REFER TO ROADWAY STANDARD DRAWING NUMBER 1101.03

USING ROADWAY STANDARD DRAWING NUMBER 1101.04, INSTALL ADVANCE WARNING SIGNS FOR THESTEP 1:

PHASE II

STEP 2:  DEMOLISH AND REMOVE EXISTING BRIDGE NO. 153 OVER HOGAN CREEK.

STEP 1:  CONSTRUCT PROPOSED STRUCTURE AND APPROACH ROADWAY WIDENING AND PAVING

         (SEE ROADWAY PLANS AND STRUCTURE PLANS). REPLACE ANY EXISTING SIGNS REMOVED DUE

         TO CONSTRUCTION OPERATIONS.

REMAINING TRAFFIC CONTROL DEVICES AND DETOUR SIGNS FROM THE PROJECT.

MARKING PLANS AND OPEN SR 2081 (HARDY RD.) TO TRAFFIC. REMOVE ANY

STEP 2:  PLACE THE FINAL PAVEMENT MARKINGS IN ACCORDANCE WITH THE FINAL PAVEMENT

BR-0210
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