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MANAGEMENT
STRATEGIES

INSTALL STATIONARY OFF-SITE DETOUR SIGNS.

CLOSE SR 1152 TO THROUGH TRAFFIC.

DEMOLISH AND REMOVE EXISTING BRIDGE.

CONSTRUCT PROPOSED SR 1152 ROADWAY APPROACHES
AND PROPOSED BRIDGE.

OPEN SR 1152 TO TRAFFIC.

A)

B)

C)

PROJ. REFERENCE NO. SHEET NO.

17BP.11.R.146 TMP-1B
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GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

PROVIDE ONE MONTH NOTICE TO THE ENGINEER, COUNTY EMS AND COUNTY
SCHOOL OFFICIALS PRIOR TO ROAD CLOSURES.

THE CONTRACTOR WILL BE ALLOWED FIVE ADDITIONAL DAYS OF LANE
CLOSURES TO COMPLETE PUNCH LIST ITEMS IDENTIFIED BY THE ENGINEER.
NOTIFY THE ENGINEER 15 DAYS PRIOR TO INSTALLATION OF A LANE CLOSURE
AND SUBMIT DETAILS FOR APPROVAL BY THE ENGINEER.

AS APPROVED BY THE ENGINEER, LANE CLOSURES WILL BE ALLOWED FOR
GEOTECHNICAL BORINGS AND THE RELOCATION OF UTILITIES PRIOR TO THE
ROAD CLOSURE.

DETOUR SIGNING

D)

E)

F)

THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE INSTALLATION AND

MAINTENANCE OF ALL DETOUR SIGNING WITHIN AND OFF THE PROJECT LIMITS.

COVER OR REMOVE ALL DETOUR SIGNS WITHIN AND OFF THE PROJECT LIMITS
WHEN A DETOUR IS NOT IN OPERATION.

LANE AND SHOULDER CLOSURE REQUIREMENTS

J)

K)

L)

M)

N)

0)

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC

PATTERN.

TRAFFIC CONTROL DEVICES

G) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2 ATTACHED, OF
SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

SIGNING

H) REPLACE ANY EXISTING SIGNS DAMAGED BY CONSTRUCTION OPERATIONS. THE

SIGNS SHALL BE FURNISHED AND INSTALLED BY THE CONTRACTOR ACCORDING TO
REMOVE ANY BRIDGE SIGNS NO LONGER APPLICABLE
AFTER THE BRIDGE REPLACEMENT BOTH WITHIN AND OUTSIDE THE CONSTRUCTION

NCDOT'S SPECIFICATIONS.

LIMITS.

PAVEMENT MARKINGS AND MARKERS

I)

INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE
AS SHOWN IN THE PAVEMENT MARKING PLAN.

REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING PERFORMED
BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER NEEDED, OR AS
DIRECTED BY THE ENGINEER.

WHEN PERSONNEL OR EQUIPMENT ARE WORKING WITHIN 15 FT. OF AN OPEN TRAVEL LANE,
CLOSE THE NEAREST OPEN SHOULDER USING RDWY. STD. 1101.04 UNLESS THE WORK AREA IS
PROTECTED BY BARRIER OR GUARDRAIL, OR A LANE CLOSURE IS INSTALLED.

WHEN PERSONNEL OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO AN
UNDIVIDED FACILITY AND WITHIN 5 FT. OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST
OPEN TRAVEL LANE USING RDWY. STD. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL.

WHEN PERSONNEL OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF AN
UNDIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE TRAFFIC CONTROL PLANS,
ROADWAY STANDARD DRAWINGS, OR AS DIRECTED BY THE ENGINEER. CONDUCT THE WORK
SO THAT ALL PERSONNEL AND EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT. ON BOTH SIDES OF AN OPEN TRAVEL
WAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED WITH GUARDRAIL OR
BARRIER.

THE CONTRACTOR SHALL NOT PERFORM WORK INVOLVING HEAVY EQUIPMENT WITHIN
15-FEET OF THE EDGE OF TRAVEL WAY WHEN WORK IS BEING PERFORMED BEHIND A LANE
CLOSURE ON THE OPPOSITE SIDE OF THE TRAVEL WAY.
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