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SEE TMP-6. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14. 

SHOWN ON PLAN.

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE TEMPORARY PAVEMENT MARKING AS 

STEP 4:

SEE TMP-3 & TMP-6. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

-Y- STA. FROM 10+13+/- TO 10+40

COURSE AS FOLLOWS:

CONSTRUCT JOHNSON ST (-Y-) UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE 

SEE TMP-3 & TMP-6. 

FROM L- STA. 12+95+/-, LT TO Y1- STA. 11+61+/-, RT.

DR (-L- & -Y1-) AS FOLLOWS:

TO ACCOMODATE A FUTURE TRAFFIC SHIFT PLACE TEMPORARY PAVEMENT AND WIDEN PISGAH 

SEE TMP-3 & TMP-6. SEE NCDOT STD DRAWING 1101.02, SHEET 1 OF 14.  

-Y2- STA. FROM 10+29 TO 11+50

-Y1- STA. FROM 10+70 TO 12+24+/-

-L- STA. FROM 12+00 TO 13+81+/-

LAYER OF SURFACE COURSE AS FOLLOWS:

AND WEDGING AS SHOWN ON PLANS.  CONSTRUCT UP TO BUT NOT INCLUDING THE FINAL 

PATTERN AND USING TEMPORARY LANE CLOSURES AND FLAGGERS CONSTRUCT THE WIDENING 

WITH PISGAH DR (-L- & -Y1-) AND HOLTZCLAW ST (-Y2-)  TRAFFIC IN ITS EXISTING 

STEP 3:

 STEP 3.

NOTE: THE CONTRACTOR CAN WORK CONCURRENTLY IN BOTH PHASE 1, STEP 2 AND PHASE 1, 

SEE TMP-3 & TMP-5

PLACE THE SPLITTER ISLANDS AS FOLLOWS: -Y3- STA. FROM 10+46+/- TO 10+96+/-

SEE TMP-3 & TMP-5

-Y4- STA. FROM 10+55 TO 11+83.03

-Y3- STA. FROM 10+45+/- TO 12+50

FINAL LAYER OF SURFACE COURSE AS FOLLOWS:

BEGIN CONSTRUCTION OF LOCUST ST (-Y3-) AND HILLSIDE ST (-Y4-) INCLUDING THE 

STEP 2:

SEE TMP-3 & TMP-5

TO -Y1- STA. 10+86, RT AND OPEN TO PEDESRTRIAN. 

CONSTRUCT THE NEW SIDEWALK ALONG PISGAH DR (-L- & -Y1-) FROM -L- STA. 12+00, LT

SEE TMP-3 & TMP-5

PEDESTRIANS.

CLOSE THE SIDEWALK ALONG LOCUST ST (Y-3-) AND HOLTZCLAW ST  (-Y2-) TO 

SEE TMP-4 SEE NCDOT STD DRAWING 1101.03, SHEETS 1 AND 2 OF 9

AND CLOSE LOCUST ST (-Y3-) AND HILLSIDE ST (-Y4-) TO TRAFFIC.

INSTALL TYPE III BARRICADES AND DETOUR SIGNS, SHIFT TRAFFIC ONTO THE DETOUR, 

ACCORDANCE WITH NCDOT STD DRAWING 1101.01, SHEET 3 OF 3.

INSTALL ALL ADVANCE WORK ZONE WARNING SIGNS ON L- AND ALL Y- LINES IN 

STEP 1:

Phase I

(MIN.) LANES AT ALL TIMES WHILE FLAGGERS ARE NOT AT WORK. 

UNLESS OTHERWISE NOTED TWO WAY THROUGH TRAFFIC SHALL BE MAINTAINED ON TWO 11 FT 

UNLESS OTHERWISE NOTED PROVIDE ACCESS TO ALL DRIVES AT ALL TIMES.

HILLSIDE ST (-Y4-) TO TRAFFIC. OPEN ALL SIDEWALKS TO PEDESTRIANS.

REMOVE ALL DETOUR SIGNING AND BARRICADES AND OPEN LOCUST ST (-Y3-) AND 

14.

SEE PAVEMENT MARKING PLANS.  SEE NCDOT STD DRAWING 1101.02, SHEETS 1 AND 2 OF 

SHOWN IN PAVEMENT MARKING PLANS. 

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL PAVEMENT MARKING AS 

STEP 4:

SEE TMP-8 & TMP-10.  SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

-Y2- STA. FROM 10+47+/- TO 10+93+/-

-Y1- STA. FROM 11+56+/- TO 12+07+/-

-L- STA. FROM 13+02+/- TO 13+63+/-

ON PLANS.

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE SPLITTER ISLANDS AS SHOWN 

SEE TMP-8 & TMP-10.  SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

-Y2- STA FROM 10+29 TO 11+50

-Y1- STA FROM 10+70 TO 12+23.79

-Y- STA. 10+12.92 TO 10+40

-L- STA. FROM 12+00 TO 13+81.16

COURSE AS FOLLOWS:

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL LAYER OF SURFACE 

STEP 3:

SEE TMP-8 & TMP-9.  SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

ROUNDABOUT QUADRANT FROM L- STA 12+95+/- TO Y1- STA 11+61+/-.

REMOVE TEMPORARY PAVEMENT PLACED IN PHASE I AND COMPLETE THE SOUTHWEST 

STEP2:

SEE TMP-8 & TMP-9. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14. 

NOTE: LOCUST ST (-Y3-) AND HILLSIDE ST(-Y4-) REMAIN CLOSED.

IN THE ROUNDABOUT PATTERN.

AND PLACE DRUMS TO DELINEATE THE ROUNDABOUT SPLITTER ISLANDS. PLACE THE TRAFFIC 

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE TEMPORARY PAVEMENT MARKINGS 

STEP 1:

Phase II

CONSTRUCT THE ROUNDABOUT TRUCK APRON.

-Y3- STA. FROM 10+00 TO 10+45+/-

-Y2- STA. FROM 10+00 TO 10+29

-Y1- STA. FROM 12+24+/- TO 12+52.79

-L- STA. FROM 13+81+/- TO 14+10.16

THE FINAL LAYER OF SURFACE COURSE:

WITH TRAFFIC IN ITS NEW PATTERN CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING 

STEP 5:
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