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CORP. LICENSE NO.: C-0275
PH (704) 476-0003
SHELBY, NC 28150
804-C N. LAFAYETTE ST
TGS ENGINEERS
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ROAD WORK

*

24'' X 36''

R10-6

STOP

RED

HERE ON

O

R

T

P

SIGNAL
TRAFFIC

PORTABLE

30' +/- 200' +/- 200' +/- 200' +/-

17BP.14.R.203Bridge #490001
Jackson County

TMP-4

DETAIL I

PHASE II

AND PHASING

OVERVIEW

TYPE III BARRICADE

2

W1-6L

48" x 24"

R11-2

48'' x 30''

CLOSED

ROAD

3

4

G20-2 A

48" x 24"

-L- STA 14+00.00
17BP.14.R.203
END PROJECT

TO
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TYPICAL FOR SIGN PLACEMENT

48'' X 48''

AHEAD

ROAD

ONE LANE

W20-4

48'' X 48''

BE

PREPARED

TO STOP

W3-4

48'' X 48''

W3-3

*
PORTABLE SIGNAL

TYPE III BARRICADE

1

W1-6R

48" x 24"

R11-2

48'' x 30''

CLOSED

ROAD

P2

4

CONSTRUCTION
PROPOSED

10' MIN.

X

O

R

T

P

PLACE PORTABLE SIGNAL

4

-L- STA 10+50.00
17BP.14.R.203
BEGIN PROJECT

-L- STA 11+68+/-
BEGIN BRIDGE

-L- STA 12+70+/-
END BRIDGE
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E

*
PLACE PORTABLE SIGNAL

A-A' -L- STA. 13+50 +/-

P2

X

-L- STA 11+57+/-
BEGIN APPROACH SLAB

-L- STA 12+81+/-
END APPROACH SLAB

-L-
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IV
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E

SR 1119
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*

5
0
.
0
'

50.0'

REMOVE BRIDGE

1

2

3

A

A
'

-L- STA. 9+71+/-

(SAPPHIRE POST OFFICE RD) TO TRAFFIC.

REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN -L- SR 1119

PLACE FINAL PAVEMENT MARKINGS. (SEE PAVEMENT MARKING PLANS)

USING TEMPORARY LANE CLOSURES AND FLAGGERS AS NECESSARY

PLACE THE FINAL LAYER OF SURFACE COURSE.

USING TEMPORARY LANE CLOSURES AND FLAGGERS AS NECESSARY

STEP 3:  

SEE TMP-3 AND NCDOT STD DRAWING 1101.02, SHEET 14 OF 14.

AND -L- STA. 12+46+/- TO 14+00+/- 

FINAL LAYER OF SURFACE COURSE: -L- STA. 10+50+/- TO 11+86+/-

CONSTRUCT THE REMAINING ROADWAY UP TO BUT NOT INCLUDING THE

SHIFT TRAFFIC TO NEW PATTERN. USING TEMPORARY LANE CLOSURES

STEP 1:  

15+00

10
+
0
0
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