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STEP 6:  -  AWAY FROM TRAFFIC, CONSTRUCT TEMPORARY GUARDRAIL ALONG -L-  (SEE SHEET TMP-4).

            

            NORTHBOUND LANE (RT) UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

         -  CONSTRUCT -L- SR 1738 (HOOPER CEMETERY ROAD) FROM STA. 10+50 +/- TO STA. 12+90 +/-

            -L- STA. 12+39 +/- (RT) TO 12+80 +/- (RT) (SEE SHEET TMP-3).

         -  PLACE TEMPORARY STONE (6" ABC) FROM -L- STA. 10+50 +/- (RT) TO 11+41 +/- (RT),

            NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

STEP 5:     USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 & 14 OF 14, AND FLAGGERS AS 

              -  CONSTRUCT STRUCTURE PER STAGE 1 OF THE STRUCTURE PLANS. 

                 SLAB ONLY (SEE SHEET TMP-3).

                 ON SOUTH SIDE OF PROPOSED STRUCTURE, CONSTRUCT NORTHBOUND (RIGHT SIDE) APPROACH 

              -  CONSTRUCT APPROACH SLABS FOR PROPOSED STRUCTURE, BRIDGE NO. 490203.  

                 AND FROM -L- STA. 12+09 +/- TO -L- STA. 12+52 +/- (2)  (SEE SHEET TMP-3).

              -  INSTALL TEMPORARY SHORING FROM -L- STA. 11+22 +/- TO -L- STA. 11+49 +/- (1) 

STEP 4:     AWAY FROM TRAFFIC, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

            (SEE SHEET TMP-3).

            TRAFFIC INTO A ONE-LANE TWO-WAY PATTERN IN THE NORTHBOUND LANE OF SR 1738

         -  ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1738 (HOOPER CEMETERY ROAD) 

            (SEE SHEET TMP-3).

         -  PLACE TEMPORARY STONE (6" ABC) FROM -L- STA. 11+94 +/- (LT) TO 12+57 +/- (RT)

            DRAWINGS NO. 1130.01 AND 1135.01.

         -  DEPLOY WORK ZONE TRAFFIC CHANNELIZATION DEVICES PER SHEET TMP-3 AND ROADWAY STANDARD

            NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

STEP 3:     USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 & 14 OF 14, AND FLAGGERS AS 

 

NOTE:       STEP 3 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

STEP 2:  -  INSTALL PORTABLE TRAFFIC SIGNALS USING RSD 1101.02, SHEET 14 OF 14 (SEE SHEET TMP-3)

            NO. 1101.01, SHEET 3 OF 3.

STEP 1:  -  ERECT WORK ZONE ADVANCED WARNING SIGNS USING ROADWAY STANDARD DRAWINGS 

           

            TO ITS FINAL TRAFFIC PATTERN.

            TRAFFIC CONTROL DEVICES, SIGNS AND SIGNALS, AND OPEN SR 1738 (HOOPER CEMETERY ROAD) 

            AS NECESSARY, DEACTIVATE ALL PORTABLE TRAFFIC SIGNALS AND REMOVE ALL TEMPORARY 

STEP 7:  -  USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS 

            MARKINGS (PAINT) ON THE ENTIRE PROJECT (SEE PAVEMENT MARKING PLANS).

            AS NECESSARY, PLACE THE FINAL LAYER OF SURFACE COURSE, AND THE FINAL PAVEMENT 

STEP 6:  -  USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS 

            AND GRADE EMBANKMENT PER THE ROADWAY PLANS. 

         -  CONSTRUCT SHOULDER BERM GUTTER (RT) AND MODIFIED CONCRETE FLUME (RT), 

         -  REMOVE TERMPORARY STONE PLACED IN STEP 5, PHASE I. 

            PHASE I. 

         -  CONSTRUCT GUARDRAIL, AND REMOVE TEMPORARY GUARDRAIL PLACED IN STEP 6, 

            AS NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

STEP 5:  -  USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS 

            SURFACE COURSE  (SEE SHEET TMP-4). 

            SOUTHBOUND LANE (LEFT SIDE), BUT NOT INCLUDING THE FINAL LAYER OF 

         -  CONSTRUCT -L- (SR 1738 HOOPER CEMETERY ROAD) FROM STA 11+15 TO STA 12+34

            NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

STEP 4:     USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 & 14 OF 14, AND FLAGGERS AS 

         -  CONSTRUCT STRUCTURE PER STAGE 2 OF THE STRUCTURAL PLANS.

            BRIDGE NO. 490203 (SEE SHEET TMP-4).

         -  CONSTRUCT SOUTHBOUND APPROACH SLAB ON SOUTH SIDE OF PROPOSED STRUCTURE, 

            -L- STA. 12+45 +/- (3) (SEE SHEET TMP-4).

STEP 3:  -  AWAY FROM TRAFFIC, INSTALL TEMPORARY SHORING FROM -L- STA. 10+80 +/- TO

         -  REMOVE ALL TEMPORARY SHORING PLACED IN STEP 4, PHASE I.

          

         -  REMOVE EXISTING STRUCTURE (SEE STRUCTURAL PLANS).

STEP 2:  -  AWAY FROM TRAFFIC, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

            (HOOPER CEMETERY ROAD) (SEE SHEET TMP-4).  

            INTO A ONE-LANE TWO-WAY PATTERN IN THE NEWLY CONSTRUCTED NORTHBOUND LANE OF SR 1738

         -  ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1738 (HOOPER CEMETERY ROAD) TRAFFIC

         -  REMOVE TEMPORARY STONE PLACED IN STEP 3, PHASE I.

            NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY LANE):

STEP 1:     USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 & 14 OF 14, AND FLAGGERS AS 

 

NOTE:       STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.
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