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SHEET NO.PROJ. REFERENCE NO.

TMP-1A17BP.14.R.88

GENERAL NOTES

PHASING AND

CONSTRUCTION

(TUSQUITTE CREEK ROAD) TO TRAFFIC.

REMOVE TYPE III BARRICADES AND DETOUR, AND OPEN S.R. #1326

STEP 5:  

-L- STA. 11+60 +/- TO 14+20 +/- (BOTH DIRECTIONS)

INSTALL PERMANENT PAVEMENT MARKINGS IN THE FOLLOWING LOCATIONS:

STEP 4:

-L- STA. 11+60 +/- TO 14+20 +/- (BOTH DIRECTIONS)

COURSE BETWEEN THE FOLLOWING STATIONS:

CONSTRUCT THE FOLLOWING, INCLUDING THE FINAL LAYER OF SURFACE

-L- STA. 12+96 +/- TO 13+20 +/- (CULVERT)

COMPLETE CONSTRUCTION OF THE FOLLOWING:

STEP 3:

-L- STA. 12+96 +/- TO 13+20 +/- (BRIDGE)

OF -L- CULVERT OVER PECKERWOOD BRANCH.

REMOVE THE EXISTING BRIDGE OVER PECKERWOOD BRANCH AND BEGIN CONSTRUCTION

STEP 2:

CLOSE S.R. #1326 (TUSQUITTEE CREEK ROAD) TO THRU TRAFFIC. 

ON TMP-2. PLACE TYPE III BARRICADES WITH "ROAD CLOSED" SIGNS AND

INSTALL WORK ZONE ADVANCE WARNING SIGNS AND DETOUR AS SHOWN

STEP 1:

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

            

MARKERS BY THE END OF EACH DAY’S OPERATION. 

REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND   K)

LINES.

TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKINGJ)

SUFFICIENT DRYING TIME OF THE FIRST.

WEARING SURFACE. PLACE THE SECOND APPLICATION OF PAINT UPON

PLACE TWO APPLICATIONS OF PAINT PAVEMENT MARKINGS ON THE FINALI)

            

NONE         PAINT             TUSQUITTEE CREEK RD      

MARKER             MARKING                  ROAD NAME

AS FOLLOWS:

INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACEH)

PAVEMENT MARKINGS AND MARKERS

ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2G)

TRAFFIC CONTROL DEVICES

TRAFFIC PATTERN.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANYF)

WHEN A DETOUR IS NOT IN OPERATION.

COVER OR REMOVE ALL DETOUR SIGNS WITHIN THE PROJECT LIMITSE)

ROUTE AS SHOWN IN TRAFFIC CONTROL PLANS.

CONTRACTOR SHALL PROVIDE SIGNING REQUIRED FOR OFF-SITE DETOURD)

CONTRACTOR SHALL PROVIDE PERMANENT SIGNING.C)

(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN B)

SIGNING

TRAFFIC PATTERN ALTERATION.

NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANYA)

TRAFFIC PATTERN ALTERATIONS

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN,

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

ENGINEER.  

SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED 

DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 
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