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GENERAIL NOTES (CONT.)

PAVEMENT EDGE DROP OFF REQUIREMENTS

L) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN
EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH
POSTED SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH
POSTED SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

M) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES

OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE WARNING
"UNEVEN LANES" SIGNS (W8-11) IN ADVANCE AND A MINIMUM
OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

TRAFFIC PATTERN ALTERATIONS

N) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.

SIGNING

O) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN
40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

P) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

Q) INSTALL BLACK ON ORANGE "DIP"" SIGNS (W8-2) AND/OR "BUMP" SIGNS
(W8-1) 500’ IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE
ENGINEER.

R) PROVIDE PERMANENT SIGNING.

TRAFFIC CONTROL DEVICES

S) WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK
AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,
10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY.
REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS
1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL
REQUIREMENTS.

T) PLACE TYPE Ill BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

U) PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES
PERPENDICULAR TO THE EDGE OF TRAVELWAY ON 500 FT CENTERS WHEN
UNOPENED LANES ARE CLOSED TO TRAFFIC.

PAVEMENT MARKINGS AND MARKERS

V) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT
MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

ROAD NAME MARKING MARKER
ALL ROADS PAINT TEMPORARY

W) PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS. PLACE A
SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL
APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

X) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

Y) REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND
MARKERS BY THE END OF EACH DAY'S OPERATION.

MISCELLANEOUS

Z) IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAY'’S TIME, BRING THE
TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY
THE ENGINEER. PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7)
AND BLACK ON ORANGE "PAVEMENT ENDS"’ SIGNS (W8-3) 500 ' AND
1000’ RESPECTIVELY IN ADVANCE OF THE UNEVEN AREAS. USE DRUMS
TO DELINEATE THE EDGE OF ROADWAY ALONG UNPAVED AREAS.

AA) ALL CURB RAMP LOCATIONS SHALL BE DERIVED FROM STATIONING SHOWN

ON PAVEMENT MARKING PLANS OR AS DIRECTED BY THE ENGINEER IN
COORDINATION WITH THE SIGNING AND DELINEATION UNIT.

BB) CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES AS STATED IN

THE PHASING. CONTRACTOR SHALL BE RESPONSIBLE TO PROVIDE TEMPORARY
SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL AS APPROVED
BY THE ENGINEER) AT ALL LOCATIONS WHERE THE OPEN PEDESTRIAN TRAVELWAY

HAS BEEN RENMOVED FOR CONSTRUCTION OPERATIONS (UTILITIES, DRAINAGE, ETC.).

LOCAL NOTES

CC) THE CONTRACTOR SHALL COORDINATE WITH THE BRYSON CITY SPECIAL EVENTS
OFFICE FOR EVENTS OCCURING ON OR NEAR EVERETT STREET. WORK ZONE
ACCOMMODATIONS MAY BE REQUIRED AS DIRECTED BY THE ENGINEER.

SPECIAL ANNUAL EVENTS INCLUDE BUT ARE NOT LIMITED TO:

ARTS & CRAFTS STUDIO TOUR

JULY 4 FREEDOM FEST

FALL IN THE SMOKIES

SMOKY MOUNTAIN FLY FISHING FESTIVAL
CHRISTMAS IN THE SMOKIES

THE CONTRACTOR SHALL MINIMIZE IMPACTS TO BUSINESS ENTRANCES AND
DRIVEWAYS. MAINTAIN ACCESS AT ALL POSSIBLE TIMES AND COORDINATE
ANY ACCESS RESTRICTION TO OCCUR WHILE BUSINESS IS CLOSED. IN THE
EVENT A BUSINESS ACCESS IS TEMPORARILY RELOCATED, PROVIDE SIGNING
INDICATING THAT THE BUSINESS IS OPEN AND DIRECTING PEDESTRIANS
ACCORDINGLY.

DD) THE CONTRACTOR SHALL COORDINATE WITH THE GREAT SMOKY MOUNTAIN
RAILROADS LOCAL RAILMASTER OR TRACK SUPERVISOR FOR THE SCHEDULE OF
SLOW MOVING OR STOPPED EQUIPMENT OVER AT-GRADE CROSSINGS ALONG THE
PROJECT CORRIDOR.
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