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MANAGEMENT
STRATEGIES

LOCAL TRAFFIC WILL BE MAINTAINED USING A TWO-WAY, TWO-LANE PATTERN DURING CONSTRUCTION.

A. USE ROADWAY STANDARD DRAWING 1101.02 FOR LANE CLOSURES.

B. DO NOT WORK ON MORE THAN 2 CROSSINGS SIMULTANEOUSLY.

C. WHEN CLOSING A CROSSING "SIDEWALK CLOSED AHEAD" SIGNS SHALL BE PLACED AT THE NEXT ADJACENT
CROSSING IN BOTH DIRECTIONS, SEE TMP-2. THE RAMP ON BOTH SIDES OF THE ROAD CANNOT BE CLOSED
SIMULTANEOUSLY. ACCESS TO ONE OF THE RAMPS MUST BE MAINTAINED TO ACCOMMODATE DETOURED PEDESTRIAN
TRAFFIC.

D. WHEN CLOSING A CROSSING, DO NOT CLOSE THE NEXT ADJACENT CROSSING IN EITHER DIRECTION.

E. USE FLAGGERS TO MAINTAIN ONE-LANE, TWO-WAY ACCESS TO EVANS COVE & MOODY FARMS ROAD DURING
CONSTRUCTION OF IMPROVEMENTS. RESTORE TO TWO-WAY, TWO-LANE OPERATIONS DURING PERIODS OF
CONSTRUCTION INACTIVITY.

F. LEWIS LANE & MARKET STREET DRIVEWAYS CANNOT BE CONSTRUCTED AT THE SAME TIME.

GENERAIL NOTES

PROJECT REFERENCE NO. SHEET NO.

EB-5926 TMP-1B

MAGGIE VALLEY  HAYWOOD COUNTY

/LOCAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS, STANDARD DETAILS, AND
ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING, OR REMOVAL OF
DEVICES AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE CONSTRUCTION PROJECT EXCEPT
WHEN OTHERWISE NOTED IN THE PLAN OR DIRECTED BY THE ENGINEER.
TIME RESTRICTIONS
A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:
ROAD NAME DAY AND TIME RESTRICTIONS

US 19 (Soco Road) MONDAY - FRIDAY 7AM-9AM OR 4PM-6PM

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL EVENTS AS FOLLOWS:
ROAD NAME

US 19 (Soco Road)

HOLIDAY

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC VOLUMES, AS DIRECTED BY THE
ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 7:00 A.M. DECEMBER 31st TO 6:00 P.M. JANUARY 2ND. IF NEW
YEAR'S DAY IS ON A FRIDAY, SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 6:00 P.M. THE FOLLOWING TUESDAY.

3. FOR EASTER, BETWEEN THE HOURS OF 7:00 A.M. THURSDAY AND 6:00 P.M. MONDAY.

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 7:00 A.M. FRIDAY TO 6:00 P.M. TUESDAY.

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 7:00 A.M. THE DAY BEFORE INDEPENDENCE DAY AND 6:00
P.M. THE DAY AFTER INDEPENDENCE DAY. IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR
MONDAY THEN BETWEEN THE HOURS OF 7:00 A.M. THE THURSDAY BEFORE INDEPENDENCE DAY AND 6:00 P.M. THE
TUESDAY AFTER INDEPENDENCE DAY.

6. FOR LABOR DAY, BETWEEN THE HOURS OF 7:00 A.M. FRIDAY AND 6:00 P.M. TUESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 7:00 A.M. TUESDAY TO 6:00 P.M. MONDAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 7:00 A.M. THE FRIDAY BEFORE THE WEEK OF CHRISTMAS DAY AND
6:00 P.M. THE FOLLOWING TUESDAY AFTER THE WEEK OF CHRISTMAS.

LANE AND SHOULDER CLOSURE REQUIREMENTS

C) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING PERFORMED BEHIND THE LANE
CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

D) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO AN UNDIVIDED FACILITY
AND WITHIN 5 FT OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD
DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

E) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF AN UNDIVIDED OR DIVIDED
FACILITY, CLOSE THE LANE ACCORDING TO THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS
DIRECTED BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN
THE CLOSED TRAVEL LANE.

F) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN TRAVELWAY, RAMP, OR LOOP WITHIN
THE SAME LOCATION UNLESS PROTECTED WITH GUARDRAIL OR BARRIER.

G) DO NOT INSTALL MORE THAN 2 SIMULTANEOUS LANE CLOSURES IN ANY ONE DIRECTION ON US 19 (Soco Road).

H) PROVIDE A MINIMUM OF 500 BETWEEN LANE CLOSURES, MEASURED FROM THE END OF ONE CLOSURE TO THE
FIRST SIGN OF THE NEXT LANE CLOSURE.

Allioon L. _fohnaon
APPROVED:

PAVEMENT EDGE DROP OFF REQUIREMENTS

I) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING PAVEMENT IN AREAS ADJACENT TO
AN OPENED TRAVEL LANE THAT HAS AN EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED SPEED LIMITS OF 45 MPH OR GREATER.
BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED SPEED LIMITS LESS THAN 45 MPH.
BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE ENGINEER, AT NO EXPENSE TO THE
DEPARTMENT .

TRAFFIC PATTERN ALTERATIONS

J) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC PATTERN ALTERATION.

SIGNING

K) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC PATTERN.

TRAFFIC CONTROL DEVICES

L) WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK AREAS NO GREATER IN FEET
THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF
AN OPEN TRAVELWAY. REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS 1130 (DRUMS),
1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL REQUIREMENTS.

PEDESTRIAN ACCESS

M) CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES. CONTRACTOR SHALL BE RESPONSIBLE TO
PROVIDE TEMPORARY SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL AS APPROVED BY THE
ENGINEER) AT ALL LOCATIONS WHERE THE OPEN PEDESTRIAN TRAVELWAY (INCLUDING RAMPS) HAS BEEN REMOVED
FOR CONSTRUCTION OPERATIONS. ALL TEMPORARY CROSSINGS SHALL MEET ADA REQUIREMENTS.
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