
    

 

 

 

 

 
 

 

 

            

PROJECT PHASING

STEP 1:

STEP 2:

STEP 1:

STEP 2:

TRAFFIC IN ITS FINAL PATTERN.

ONCE ALL CONSTRUCTION IS COMPLETE, REMOVE ALL SIGNS AND DEVICES AND PLACE

1101.01 SHEET 3 OF 3.

INSTALL ADVANCED WORK ZONE WARNING SIGNS IN ACCORDANCE TO NCDOT RSD. 

STEP 3:

PHASE II

NOT INCLUDING FINAL LAYER OF SURFACE COURSE AS SHOWN ON SHEET TMP-5. 

AND RIGHT SIDE OF -L- (SR 1001) FROM +/- STA. 12+60 TO 17+60, UP TO BUT 

AWAY FROM TRAFFIC REMOVE EXISTING BRIDGE, CONSTRUCT RIGHT SIDE OF BRIDGE,
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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

CONTROL PHASING

TEMPORARY TRAFFIC

17BP.14.R.155

STEP 3:

SHEET TMP-4.

TO 17+60, UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE AS SHOWN ON 

CONSTRUCT LEFT SIDE OF BRIDGE, GUARDRAIL, AND -L- (SR 1001) FROM +/- STA. 12+60

STEP 1:

PHASE IIIPHASE I

STEP 2:

STEP 4:

BRIDGE. 

REMOVE EXISTING LEFT SIDE BRIDGE RAIL AND SAW CUT AND REMOVE LEFT SIDE OF EXISTING 

PLACE TRAFFIC INTO A ONE-LANE, TWO-WAY OPERATION.

TMP-4. ONCE SIGNS AND DEVICES ARE IN PLACE, ACTIVATE PORTABLE TRAFFIC SIGNALS, AND 

TEMPORARY PAVEMENT MARKINGS, DRUMS AND TEMPORARY SHORING NO. 1 AS SHOWN ON SHEET 

USING NCDOT RSD. 1101.02 SHEET 17 OF 19, INSTALL PORTABLE TRAFFIC SIGNALS, SIGNING, 

NC License Number F-0991

Charlotte, NC 28202

900 West Trade St., Suite 715

STV Engineers, Inc.

TWO-WAY TRAFFIC. 

PAVEMENT MARKINGS (REFER TO FINAL PAVEMENT MARKING PLANS) AND OPEN ROADWAY TO 

TRAFFIC SIGNALS, CONFLICTING TEMPORARY PAVEMENT MARKINGS, INSTALL TEMPORARY

USING NCDOT RSD. 1101.02 SHEET 1 OF 19, REMOVE TEMPORARY BARRIER, TEMPORARY

PLANS). 

COURSE AND FINAL PAVEMENT MARKINGS ON -L- (REFER TO FINAL PAVEMENT MARKING

USING NCDOT RSD. 1101.02 SHEET 1 OF 19, INSTALL FINAL LAYER OF SURFACE

TWO-WAY TRAFFIC ONTO THE NEWLY CONSTRUCTED LEFT SIDE OF -L-. 

AND DEVICES ARE IN PLACE, ACTIVATE PORTABLE TRAFFIC SIGNALS AND SHIFT ONE-LANE, 

MARKINGS, TEMPORARY BARRIER AND DRUMS AS SHOWN ON SHEET TMP-5. ONCE SIGNS 

USING NCDOT RSD. 1101.02 SHEET 17 OF 19, INSTALL SIGNING, TEMPORARY PAVEMENT 
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