
T
O

M
S
 
F

O
R

K

T
O

M
S
 
F

O
R

K

E

M
P

T

6+
00

7+
00

8
+

0
0

9
+

0
0

10
+
00

11
+

0
0

E
M
P

T

BAR AND ROAD WORK SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.

REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, TEMPORARY STOP 3. 

SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION. 2. 

1101.02.   

LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 

NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. MAINTAIN ONE 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND DRUMS 1. 

STAGE 3

CONSTRUCT PROPOSED DRAINAGE AND PROPOSED GRADING ON THE SOUTHSIDE.3. 

REMOVE ANY REMAINING TEMPORARY PAVEMENT.2. 

DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 1101.02.

FLAGGING OPERATIONS AS NECESSARY, MAINTAINING ONE LANE OF TRAFFIC IN EACH 

ANY REMAINING EXISTING PAVEMENT NOT COMPLETED IN PHASE 1 OR PHASE 2 USING 1. 

PHASE 2 - STEP 2

INSTALL PIPE AND REPLACE PAVEMENT AT -L- STATION 7+71.00.5. 

DRUMS AS REQUIRED.

OPEN ROADWAY TO TWO-LANE, TWO-WAY TRAFFIC OPERATION, UTILIZING TEMPORARY 4. 

EXISTING ROAD & PROPOSED CONSTRUCTION. 

POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN THE 

FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT 

CONSTRUCT THE SOUTHSIDE OF THE PROPOSED CULVERT, PROPOSED DRAINAGE 3. 

CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW DURING 2. 

CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

OPERATION.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. REMOVE ANY 

NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF TRAFFIC WITH ALTERNATING 

SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC ON THE NORTHSIDE OF THE 

CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-4. ADJUST TEMPORARY 

BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC DURING 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIES/ANCHORED 1.

PHASE 2 - STEP 1

STAGE 2

CONSTRUCT PROPOSED AND TEMPORARY PAVEMENT REQUIRED FOR STAGE 2 - PHASE 2.5.

NECESSARY BETWEEN THE EXISTING ROAD & PROPOSED CONSTRUCTION. 

GREATEST EXTENT POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY SHORING AS 

CONSTRUCT THE NORTHSIDE OF THE PROPOSED CULVERT AND PROPOSED ROADWAY TO THE 4.

CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW DURING 3.

INSTALL SLOPE PROTECTION OR TEMPORARY SHORING AS REQUIRED.2.

SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

#4400215.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. REMOVE ANY CONFLICTING 

TRAFFIC WITH ALTERNATING OPERATION ON THE SOUTHSIDE OF THE EXISTING BRIDGE 

SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC FOR BOTH DIRECTIONS OF 

CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-3. INSTALL TEMPORARY 

BARRICADES,DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC DURING 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1. 

PHASE 1
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SECTION B-B

SECTION C-C
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WORK ZONE LIMIT

EXISTING GROUND

2.5'

2.0'

7.5'9.0'

16.5'

20.0'

10.0'

12.0'

10.0'

14.0'6.0'

2.0'

 *
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WORK ZONE LIMIT

PROPOSED CULVERT
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FOR PHASE 2
BARRIER LOCATION

WORK ZONE

DELINEATORS
PCB WITH REFLECTIVE

SEE SHEET TMP-2
AS REQUIRED BY ENGINEER,
STA. 7+83 TO STA. 8+50
PROPOSED TEMPORARY SHORING

SHORING LINE

SHEET NO.PROJECT REFERENCE NO.

8
/
1
7
/
9
9

1/
10
/
2
0
19

p
w
:\
\
g
f
p

w
i
n
g
0
2
.c

o
r
p
o
r
a
t
e
.g

a
n
n
e
t
t
f
l
e

m
i
n
g
.c

o
m
:G

F
P

W
0
2
\

D
o
c
u

m
e
n
t
s
\

P
r
o
j
e
c
t
s
\
5
7
7
1
9
\
4
4
0
2
1
5
\

T
r
a
f
f
i
c
\

T
r
a
f
f
i
c

C
o
n
t
r
o
l
\

T
C

P
\

B
4
4
0
2
1
5
_

T
C
_

T
M

P
_
3
.d

g
n

D
e
b
 

W
r
i
g
h
t

D
e
b
 

W
r
i
g
h
t

HENDERSON COUNTY CULVERT #440215

TMP-3B-6022

SEAL

APPROVED: DATE:

 
 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH 

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

15424

  

  
 

 
 
 

    

    
 
 
 
  

 
 C. J O 

H N 

S 

O 
N 

  
 L L

I
 S O 
   
N

A             

        
PLAN

TRAFFIC MANAGEMENT

PHASE 1
20 4040 0

Scale 1"=40'

80

2.0' 10.0'

LANE

12.0'

SHY LINE

2.0' 10.0'

LANE

SHY LINE

N
A

D
 
8
3
/N

A
 
2
0
11

DocuSign Envelope ID: E37F896A-4D1C-43C2-AA6F-930CD1FCE4B6

1/18/2019


		2019-01-18T11:53:50-0800
	Digitally verifiable PDF exported from www.docusign.com




