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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

CONTROL PHASING

TEMPORARY TRAFFIC

STEP 2:

STEP 1:

STEP 2:

STEP 1:

PHASE II

STEP 3:

PHASE I

TO NCDOT RSD. 1101.01 SHEET 3 OF 3.

INSTALL ADVANCED WORK ZONE WARNING SIGNS IN ACCORDANCE STEP 1:

STEP 2:

STEP 3:

OPERATION. 

TRAFFIC SIGNALS AND PLACE TRAFFIC INTO A ONE-LANE, TWO-WAY 

ONCE SIGNS AND DEVICES ARE IN PLACE, ACTIVATE PORTABLE 

SEE ROADWAY AND STRUCTURE PLANS.

TO STATION 15+75±. MAINTAIN ACCESS TO DRIVEWAY.

CONSTRUCT TEMPORARY DETOUR ROUTE FROM -DET- STATION 12+90± 

SURFACE COURSE FROM -L- STATION 11+70± TO STATION 15+50±.

CONSTRUCT PROPOSED -L- INCLUDING ONE LAYER OF FINAL

SEE ROADWAY AND STRUCTURE PLANS.

STRUCTURE FROM -L- STATION 13+86.42 TO STATION 14+15.58.

REMOVE EXISTING STRUCTURE 550244 AND CONSTRUCT PROPOSED

AWAY FROM TRAFFIC, PERFORM THE FOLLOWING:

SHEET TMP-4.

TEMPORARY GUARDRAIL, TEMPORARY SHORING, AND DRUMS AS SHOWN ON 

STATION 16+22±. INSTALL SIGNING, TEMPORARY PAVEMENT MARKINGS, 

STATION 11+46± TO STATION 12+90± AND STATION 15+75± TO 

TRAFFIC SIGNALS. INSTALL TEMPORARY DETOUR ROUTE FROM -DET- 

USING NCDOT RSD. 1101.02 SHEET 17 OF 19, INSTALL PORTABLE 

OPEN SR 1114 TO FINAL TRAFFIC PATTERN.

ROUTE SIGNING.

REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING, AND DETOUR

B-6025

NC License Number F-0991

Charlotte, NC 28202

900 West Trade St., Suite 715

STV Engineers, Inc.

TEMPORARY DETOUR FROM -DET- STATION 11+46± TO STATION 16+23±.

SWITCH TRAFFIC TO -L- TO A TWO LANE, TWO-WAY OPERATION.  REMOVE   

PHASE III

PAVEMENT MARKINGS FROM -L- STATION 11+70± TO STATION 15+50±

USING NCDOT RSD. 1101.02, PLACE FINAL LAYER OF SURFACE COURSE AND FINAL
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