DocuSign Envelope ID: C44BDD7B-BA38-4FAD-98A6-EA259FF8121F

8/17/99

PROJECT REFERENCE NO.	SHEET NO.
B-6020	TMP-5
POLK COUNTY	CULVERT #740144

DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED



SECTION A–A



SECTION B–B

STAGE 3 CULVERT CONSTRUCTION
(SEE CULVERT PLANS)



SECTION C–C





PHASING NOTES

STAGE 3 PHASE 1

1. CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED BARRICADES, AND DRUMS NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. ADJUST TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC ON THE NORTH END OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF TRAFFIC WITH ALTERNATING OPERATION. USE APPLICABLE SHEETS FROM NCDOT STD 1101.02.
2. CONSTRUCT ANY REMAINING AGGREGATE BASE COURSE NOT COMPLETED IN PHASE 1 OR PHASE 2 AS DEPICTED ON SHEET TMP-5.
3. REMOVE AND REUSE REMAINING TEMPORARY AGGREGATE BASE COURSE ON FINAL ROADWAY PAVEMENT SECTON.
4. CONSTRUCT PROPOSED DRAINAGE AND PROPOSED GRADING ON THE SOUTH END.

STAGE 3 PHASE 2

1. CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND DRUMS NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 1101.02, USING FLAGGER OPERATIONS AS NECESSARY.
2. SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION.
3. REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, AND ROAD WORK SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.

40 20 0 40 80
Scale 1" = 40'

APPROVED DocuSigned by: A. Chris Johnson DATE: 12/11/2019

SEAL



TRAFFIC MANAGEMENT PLAN

PHASE 3