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CONSTRUCTION PHASING

PHASE 1

PHASE 2

   WITH BRIDGE PLANS AND AS SHOWN ON SHEETS TMP-07 AND TMP-08

STEP 4: AWAY FROM TRAFFIC PERFORM BRIDGE MAINTENANCE RIGHT OF -L- IN ACCORDANCE 

   TEMPORARY LANE CLOSURES

   SHOWN ON SHEETS TMP-05 THRU TMP-10 USING RSD 1101.02 SHEET 1 OF 14 FOR 

STEP 3: SHIFT TRAFFIC ONTO TEMPORARY PATTERN; INSTALL PORTABLE CONCRETE BARRIER AS

  - TEMPORARY PAINT PAVEMENT MARKINGS

  - WEDGING AS REQUIRED FOR SMOOTH TRANSITIONS AND POSITIVE DRAINAGE

  - STATIONARY WORK ZONE SIGNS

  - TRAFFIC CONTROL DEVICES

   PAVEMENT MARKINGS AND INSTALL THE FOLLOWING AS SHOWN ON SHEETS TMP-04 THRU TMP-10:

STEP 2: USING RSD 1101.02 SHEETS 3 AND 7 OF 14 AS NEEDED, REMOVE EXISTING CONFLICTING 

    WARNING SIGNS IN ACCORDANCE WITH RSD 1101.01 SHEET 2 OF 3

STEP 1:  PRIOR TO BEGINNING CONSTRUCTION THE CONTRACTOR SHALL INSTALL ADVANCE 

 - REMOVE ALL TRAFFIC CONTROL DEVICES AND PLACE TRAFFIC ONTO FINAL PATTERN

 - INSTALL FINAL PAVEMENT MARKINGS

   POSITIVE DRAINAGE

 - RESURFACE, MILL, AND OVERLAY AS REQUIRED FOR SMOOTH TRANSITIONS AND 

 - REMOVE EXISTING CONFLICTING PAVEMENT MARKINGS

   THE FOLLOWING:

STEP 4: UPON COMPLETION OF WORK, USING RSD 1101.02 SHEET 1 OF 14 AS NEEDED, PERFORM

   WITH BRIDGE PLANS AND AS SHOWN ON SHEETS TMP-14 AND TMP-15

STEP 3: AWAY FROM TRAFFIC, PERFORM BRIDGE MAINTENANCE LEFT OF -L- IN ACCORDANCE 

    FOR TEMPORARY LANE CLOSURES

    BARRIER AS SHOWN ON SHEETS TMP-12 THRU TMP-16 USING RSD 1101.02 SHEET 1 OF 14

STEP 2:  SHIFT TRAFFIC ONTO TEMPORARY PATTERN; REMOVE AND RESET PORTABLE CONCRETE 

  - TEMPORARY PAINT PAVEMENT MARKINGS

  - WEDGING AS REQUIRED FOR SMOOTH TRANSITIONS AND POSITIVE DRAINAGE

  - STATIONARY WORK ZONE SIGNS

  - TRAFFIC CONTROL DEVICES

    INSTALL THE FOLLOWING AS SHOWN ON SHEETS TMP-11 THRU TMP-17:

STEP 1:  USING RSD 1101.02 SHEET 1 OF 14 AS NEEDED, REMOVE CONFLICTING PAVEMENT MARKINGS AND
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