
PHASING

PHASE I PHASE II

NOTE:

8) THE CONTRACTOR SHALL RETURN TRAFFIC TO EXISTING CONDITIONS AT THE END OF EACH WORK PERIOD.

     DIRECTED BY THE ENGINEER.  

7) WHEN NECESSARY, RELOCATE ANY WORK ZONE SIGNING DURING TRAFFIC SHIFTS AS 

     WILL NOT OCCUR IN TRAVEL LANE. 

5) CONSTRUCT ANY TEMPORARY WIDENING WITH INCIDENTAL STONE IN A MANNER THAT PONDING 

4) MAINTAIN POSITIVE DRAINAGE DURING CONSTRUCTION. 

3) MAINTAIN ACCESS TO DRIVEWAYS AT ALL TIMES UNLESS OTHERWISE NOTED BY ENGINEER. 

     TWO LANE ROADWAYS. 

2) USE ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 14 FOR LANE CLOSURES ON 

1) USE ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 14 FOR FLAGGING OPERATIONS. 

         DRAWING NO. 1101.04 TO CLOSE THE SHOULDER.

         WHEN NO WORKERS ARE PRESENT AND NO CONSTRUCTION IN PROCESS USE STANDARD

         *-Y-  LT STA. 12+09+/-  TO -L- RT STA. 61+27+/- 

         FOLLOWING LOCATION. (SEE SHEET TMP-3):

         MAINTAINING LOCAL TRAFFIC, AS NECESSARY, BEGIN ROADWAY CONSTRUCTION IN THE

BOUND SR 1331 (-Y-) AT  STA. 13+60+/- AND EAST BOUND NC 191 (-L-) FROM STA 59+00+/- TO 62+28+/-.

STEP 2)  USING TRAFFIC CONES AND FLAGGERS TO CONTROL TRAFFIC, TEMPORARILY CLOSE NORTH    

FOR DETAILS.

EAST AND WEST BOUND LANES OF NC 191 (HAYWOOD RD) SEE THE ROADWAY SIGNING PLANS 

WORK ZONE SIGNS ON NORTH AND SOUTH BOUND LANES OF SR 1331 (BANNER FARM RD) AND 

STEP 1)  USING LANE CLOSURE AND FLAGGING OPERATIONS, INSTALL ADVANCE WARNING AND 

             DRAWING NO. 1101.04 TO CLOSE THE SHOULDER.

             WHEN NO WORKERS ARE PRESENT AND NO CONSTRUCTION IN PROCESS USE STANDARD

             *-L- RT STA. 58+09+/-  TO -Y- RT STA. 11+00+/- 

FOLLOWING LOCATION. (SEE SHEET TMP-4): 

MAINTAINING LOCAL TRAFFIC, AS NECESSARY, BEGIN ROADWAY CONSTRUCTION IN THE        

SR 1331 (-Y-) FROM STA 10+00 TO+/- 13+60+/-.

EAST BOUND NC 191 (-L-) FROM STA 55+37+/- TO 60+51+/- AND SOUTH BOUND 

STEP 3)  USING TRAFFIC CONES AND FLAGGERS TO CONTROL TRAFFIC, TEMPORARILY CLOSE  

EAST AND WEST BOUND LANES OF NC 191 (HAYWOOD RD)

WORK ZONE SIGNS ON NORTH AND SOUTH BOUND LANES OF SR 1331 (BANNER FARM RD) AND 

STEP 2)  USING LANE CLOSURE AND FLAGGING OPERATIONS, INSTALL ADVANCE WARNING AND 

STEP 1) CONSTRUCT DRIVEWAY -Y- RT STA. 12+25+/-
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