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PHASING

PHASE I

GENERAL NOTES 

WBS 47851

PHASE II

AND MARKERS THROUGHOUT THE PROJECT LIMITS.

FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS 

USING ALTERNATING LANE CLOSURES AND FLAGGERS, PLACE THE STEP 3 -- 

ON TMP-5.

DEMOLISH EXISITNG  -EY- FROM -EL- TO -Y- AS DETAILEDSTEP 2 --

SHIFT TRAFFIC ON NEW ALIGNMENT.STEP 1 --
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GENERAL NOTES

 

            

            MARKERS BY THE END OF EACH DAY'S OPERATION.

       L)  REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND   

 

            LINES.

       K)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

 

            APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

            SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL

       J)  PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS. PLACE A

 

            

NONE    THERMOPLASTIC SR 1924 (SONOMA ROAD)

NONE    THERMOPLASTICUS 276 (PIGEON ROAD)

 

            ROAD NAME                       MARKING                        MARKER

 

            ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

       I)  INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS

 

  PAVEMENT MARKINGS AND MARKERS

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

       H)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

 

       SIGNING

 

            TRAFFIC PATTERN ALTERATION.

       G)   NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY

 

       TRAFFIC PATTERN ALTERATIONS

          

 

            DONE BY THE DEPARTMENT.

       F)   PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR SURVEYING 

 

            WITH GUARDRAIL OR BARRIER.

            TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED 

       E)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN 

 

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

            OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

       D)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

 

            BARRIER OR GUARDRAIL.

            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN

       C)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

 

            BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

            STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

       B)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

 

            LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

       A)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

 

   LANE AND SHOULDER CLOSURE REQUIREMENTS 

            OR DIRECTED BY THE ENGINEER.

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

 

            ENGINEER.  

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

ALIGNMENT -Y- ALIGNMENT AS SHOWN IN TMP-4.

USING FLAGGERS ALONG -EY1- AND -EL-, TIE-IN THE NEWSTEP 3 -- 

10+20± TO 11+20± AS SHOWN IN TMP-4.

NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM -Y- 

AWAY FROM TRAFFIC, CONSTRUCT NEW ALIGNMENT UP TO BUTSTEP 2 --

(PIGEON ROAD) AND SR 1924 (SONOMA ROAD).

INSTALL ADVANCE WARNING SIGNS (SEE RSD 1101.01) ON US 276 STEP 1 -- 

      SHEET 1 OF 14)

NOTE: WHEN REFERENCING THE USE OF FLAGGERS, SEE RSD 1101.02, 

5/7/2019
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