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PROJECT REFERENCE NO. SHEET NO.
W-5714F EC—-04A/CONST .04

RW SHEET NO.

ROADWAY DESIGN HYDRAULICS
ENGINEER ENGINEER

CULVERT CONSTRUCTION SEQUENCE STA. 18 +58 -L-

PHASE 1 PHASE 2

REMOVE IMPERVIOUS DIKES FROM HIGH FLOW BARREL.
CONSTRUCT IMPERVIOUS DIKES UPSTREAM AND DOWNSTREAM

CONSTRUCT SPECIAL STILLING  BASIN 10’ X 15 PER NCDOT DWG 1630.04.

REMOVE EXISTING HEADWALL AND WINGWALL DOWNSTREAM END. ' AND DIVERT FLOW THROUGH HIGH FLOW BARREL.
CONSTRUCT IMPERVIOUS DIKES TO ISOLATE HIGH FLOW BARREL UPSTREAM AND DOWNSTREAM. . PUMP EFFLUENT FROM WORK AREA THROUGH SPECIAL STILLING BASIN.

DIVERT FLOW THROUGH LOW FLOW BARREL. . CONSTRUCT DOWNSTREAM LOW FLOW BARREL, SILLS, BAFFLES.
PUMP EFFLUENT FROM WORK AREA THROUGH SPECIAL STILLING BASIN. | CONSTRUCT CHANNEL TRANSITION.

CONSTRUCT DOWNSTREAM HIGH FLOW BARREL, SILLS, BAFFLES. . REMOVE IMPERVIOUS DIKED AND SPECIAL STILLING BASIN.
CONSTRUCT CHANNEL CHANGE AND FLOODPLAIN BENCH. . CONSTRUCT ROADWAY.
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