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TEMPORARY AGGREGATE BASE COURSE

CONSTRUCT FINAL ROADWAY PAVEMENT SECTION
AGGREGATE BASE COURSE TO BE USED TO
NOTE:

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

SEE SHEET TMP-2
AS REQUIRED BY ENGINEER
STA. 12+84 TO STA. 13+45
PROPOSED TEMPORARY SHORING
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SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.

REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, AND ROAD WORK 3.

SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION. 2.

STD 1101.02.   

ONE LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT 

NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. MAINTAIN 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND DRUMS 1.

STAGE 3

CONSTRUCT PROPOSED DRAINAGE AND PROPOSED GRADING ON THE SOUTHSIDE.3.

SECTON.

REMOVE AND REUSE REMAINING TEMPORARY PAVEMENT ON FINAL ROADWAY PAVEMENT 2.

TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 1101.02.

OR PHASE 2 USING FLAGGING OPERATIONS AS NECESSARY, MAINTAINING ONE LANE OF 

CONSTRUCT ANY REMAINING AGGREGATE BASE COURSE NOT COMPLETED IN PHASE 1 1.

PHASE 2 - STEP 2

DRUMS AS REQUIRED.

OPEN ROADWAY TO TWO-LANE, TWO-WAY TRAFFIC OPERATION, UTILIZING TEMPORARY 4.

THE EXISTING ROAD & PROPOSED CONSTRUCTION. 

POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN 

FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT 

CONSTRUCT THE NORTHSIDE OF THE PROPOSED CULVERT, PROPOSED DRAINAGE 3.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 2.

REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

WITH ALTERNATING OPERATION.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. 

SOUTHSIDE OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF TRAFFIC 

TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC ON THE 

DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-4. ADJUST 

BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 2 - STEP 1
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