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PROJECT REFERENCE NO. SHEET NO.

   

PHASE I PHASE II

CULVERT CONSTRUCTION SEQUENCE STA. 11+97.95 -L-
 

 Asheville,
North Carolina

423 467 8401

865 546 5800

864 574 4775

828 253 2796

 
 

 

 606 248 6600

Tri-Cities, TN

Knoxville, TN

Spartanburg, SC

Middlesboro, KY

Charleston, SC

843 974 5650

Atlanta, GA

770 627 3590

cCopyright    2006 Vaughn & Melton, Inc.  All Rights Reserved

 Consulting Engineers

 Boone, NC

828 355 9933

919 977 9455

 

704 357 0488

Charlotte, NCRaleigh, NC
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DIKE 3

IMPERVIOUS

PIPE

TEMPORARY

36 INCH 8' X 6' RCBC

DOUBLE BARREL

DIKE 4

IMPERVIOUS

PIPE

TEMPORARY

36 INCH

14SP.20201.1

6. COMPLETE CONSTRUCTION OF DETOUR.

5. CONSTRUCT TEMPORARY HEAD WALL TO THE EXTENT ALLOWED.

4. INSTALL PROPOSED 2 @ 60" HDPE PIPES FOR DETOUR.

  EXCAVATE  ALONG PROPOSED PIPES FOR TEMPORARY PIPE.

3. CONSTRUCT IMPERVIOUS DIKES 1, 2, AND 36" TEMPORARY FLEXIBLE PIPE,  1.5% MIN. SLOPE. 

2. INSTALL SPECIAL STILLING BASIN(S).

1. INSTALL PROPOSED EROSION CONTROL PERIMETER MEASURES FOR PROJECT.

6. COMPLETE CONSTRUCTION OF ROADWAY AND REMOVE DETOUR AND 2 @ 60" HDPE PIPES.

5. REMOVE IMPERVIOUS DIKES AND TEMPORARY PIPE.

4. CONSTRUCT PROPOSED CULVERT.

3. REMOVE EXISTING BRIDGE.

  36" TEMPORARY FLEXIBLE PIPE,  DIVERTING FLOW THROUGH THE TEMPORARY PIPE. 

2. CONSTRUCT IMPERVIOUS DIKE 3 & 4, REMOVE IMPERVIOUS DIKES 1 & 2, AND MOVE 

1. UTILIZE SPECIAL STILLING BASIN(S) DURING CULVERT CONSTRUCTION AS NEEDED.
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