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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

  

TMP-317BP.14.R.182

PHASING NOTES

STEP 1:

STEP 1:

PHASING NOTES

PHASE I

PHASE II

SIGNS.

USING RSD 1101.01 (SHEET 1 OF 3), INSTALL ALL ADVANCED WARNING -

STEP 2: -

-

STEP 2:

STEP 3:

-Y- STA 10+00±  T0 -Y- STA 11+05±

-L- STA 11+30± RT  T0 -L- STA 13+03± RT 

-L- STA 14+18± RT  T0 -L- STA 16+00± RT

-Y- STA 10+00±  T0 -Y- STA 11+43±  (TEMPORARY PAVEMENT)

OPEN PROJECT TO FINAL TRAFFIC PATTERN.

PAVEMENT MARKING PLANS). REMOVE ALL TRAFFIC CONTROL DEVICES AND 

SURFACE COURSE AND FINAL PAVEMENT MARKINGS ON -L- AND -Y- (SEE 

USING RSD 1101.02 (SHEET 1 OF 15), PLACE THE FINAL LAYER OF -

USING RSD 1101.03 (SHEET 1 OF 9) AND AN OFFSITE DETOUR, CLOSE

-L- (SR 1131 MIDDLEFORK ROAD)TO THRU TRAFFIC (SEE SHEET TMP-2).

STA 13+03± TO -L- STA 13+88± (SEE SHEET TMP-4).

CONSTRUCT THE PROPOSED STRUCTURE AND APPROACH SLABS FROM -L- 

USING RSD 1101.02 (SHEET 1 OF 15), SHIFT TRAFFIC INTO A ONE-LANE

TWO-WAY TEMPORARY PATTERN ON -L- (SR 1131 MIDDLEFORK ROAD) AND

-Y- (MIDDLEFORK BRANCH RD). CONSTRUCT THE FOLLOWING (SEE SHEET TMP-4):

-Y- STA 10+58±  TO -Y- STA 11+05±

-Y- STA 10+10±  TO -Y- STA 10+20±

-L- STA 13+88± RT  T0 -L- STA 14+18± RT 

-L- STA 13+88± LT  T0 -L- STA 16+00± LT

-L- STA 11+30± LT  T0 -L- STA 13+03± LT 

SHEET TMP-5):

USING RSD 1101.02 (SHEET 1 OF 15), CONSTRUCT THE FOLLOWING (SEE -  

(SEE SHEET TMP-5).

CONSTRUCTED SECTION OF -L- AND -Y- IN A ONE-LANE, TWO-WAY PATTERN 

USING RSD 1101.02 (SHEET 1 OF 15), SHIFT TRAFFIC ONTO NEWLY -  
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-L- STA 11+30± RT T0 -L- STA 11+72± RT (TEMPORARY PAVEMENT)

-L- STA 14+18± RT T0 -L- STA 15+70± RT (TEMPORARY PAVEMENT)

-L- STA 15+91± RT T0 -L- STA 16+32± RT (TEMPORARY PAVEMENT)

EXISTING STRUCTURE BEGUN IN PREVIOUS PHASE (SEE SHEET TMP-5). 

COMPLETE CONSTRUCTION OF THE PROPOSED BRIDGE AND REMOVAL OF - 

-L- (SR 1131 MIDDLEFORK ROAD) AND -Y- (MIDDLEFORK BRANCH RD.) 

USING RSD 1101.02 (SHEET 1 OF 15), REMOVE TEMPORARY PAVEMENT ON -  
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