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 PHASE II 

 PHASE I 

CONTROL PHASING

TEMPORARY TRAFFIC

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

           ALL TEMPORARY TRAFFIC CONTROL DEVICES.

           AS NECESSARY, REMOVE -DETOUR-, TEMPORARY DRAINAGE STRUCTURES AND PIPES, AND 

STEP 4: -  USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS 

        -  OPEN SR 1127 (SNOWBIRD ROAD) IN ITS FINAL TRAFFIC PATTERN.

           AND THE FINAL PAVEMENT MARKINGS (PAINT) ON THE ENTIRE PROJECT (SEE SHEET PMP-2).

           AS NECESSARY, CONSTRUCT TIE-INS, PLACE THE FINAL LAYER OF SURFACE COURSE, 

STEP 3: -  USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS

           ROADWAY AND STRUCTURE PLANS).

           STRUCTURES AND PIPES, AND PROPOSED BRIDGE PER STRUCTURE PLANS (SEE SHEET TMP-5, 

           UP TO BUT NOT INCLUDING, FINAL PAVEMENT SURFACE LAYER, PERMANENT DRAINAGE 

STEP 2: -  AWAY FROM TRAFFIC, CONSTRUCT -L- FROM -L- STA. 10+90 +/- TO -L- STA.14+75 +/-, 

           (SEE SHEET TMP-5).

        -  CLOSE -L-, AND SHIFT TRAFFIC INTO A TWO-LANE TWO-WAY TRAFFIC PATTERN ON -DETOUR- 

           FROM -DETOUR- STA. 12+30 +/- TO -DETOUR- STA. 14+91 +/- (SEE SHEET TMP-5).

           MARKINGS (PAINT), FROM -DETOUR- STA. 10+00 +/- TO -DETOUR- STA. 11+97 +/-, AND

        -  REMOVE, AS NECESSARY, EXISTING PAVEMENT MARKINGS, AND PLACE TEMPORARY PAVEMENT

           FOLLOWING ON SR 1127 (SNOWBIRD ROAD):

           DRAWING NO. 1101.03, SHEET 3 OF 9, AND FLAGGERS AS NECESSARY, PERFORM THE 

STEP 1: -  USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, ROADWAY STANDARD 

NOTE:      STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

        -  INSTALL WATER-FILLED BARRIER AS SHOWN IN PHASE II (SEE SHEET TMP-5).

           STA. 14+27 +/- (SEE SHEET TMP-4 AND ROADWAY PLANS).

        -  CONSTRUCT -DETOUR- ALIGNMENT FROM -DETOUR- STA. 10+62 +/- TO -DETOUR- 

           (SEE SHEET TMP-4).

        -  CONSTRUCT TEMPORARY DRAINAGE STRUCTURES AND PIPES ALONG -DETOUR- ALIGNMENT

    

           FOR WATER LINE DETAILS.

           GRADE OF ROADWAY UNTIL WATER LINE CONSTRUCTION IS COMPLETED. SEE SHEET UC-3

           TEMPORARY STONE AND ASPHALT SHALL BE UTILIZED IN OPEN CUT AREA TO MAINTAIN

           CONSTRUCTION SHALL TAKE PLACE DURING DAYTIME CONSTRUCTION ACTIVITIES ONLY.

        -  INSTALL WATER LINE WITH ENCASEMENT PIPES PER UTILITY CONSTRUCTION PLANS.

           FOLLOWING ON SR 1127 (SNOWBIRD ROAD):

STEP 2: -  USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, PERFORM THE

NOTE:      STEP 2 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

           ZONE SIGNS USING ROADWAY STANDARD DRAWINGS NO. 1101.01, SHEET 3 OF 3.

STEP 1: -  ERECT WORK ZONE ADVANCED WARNING SIGNS USING DETAIL DRAWINGS FOR WORK
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