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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

GENERAL NOTES LOCAL NOTES

THE TRAVELWAYS.

ALL TIMES USING INCIDENTAL STONE AND DRUMS TO DELINEATE

UNLESS OTHERWISE NOTED MAINTAIN ACCESS TO DRIVEWAYS AT

DURING CONSTRUCTION TRAFFIC WILL REMAIN DETOURED AS CURRENTLY POSTED.

SR 1119 (McCLURE MILL RD) IS CURRENTLY CLOSED TO THROUGH TRAFFIC.
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            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       G)   PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

       TRAFFIC CONTROL DEVICES

     

        

            THE DIVISION ENGINEER UPON COMPLETION OF THE PROJECT.

       F)   THE CONTRACTOR IS TO REMOVE AND RETURN ALL DETOUR SIGNING TO 

            TRAFFIC PATTERN.

       E)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       D)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

            

            SHALL MAINTAIN ALL EXISTING TRAFFIC DEVICES AND DETOUR SIGNING.

       C)   SR 1119 IS CURRENTLY CLOSED TO TRAFFIC. THE CONTRACTOR

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

       B)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

       SIGNING

            TRAFFIC PATTERN ALTERATION.

       A)   NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY

       TRAFFIC PATTERN ALTERATIONS

            OR DIRECTED BY THE ENGINEER.

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

            ENGINEER.  

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

PHASING NOTES

        WORK ZONE TRAFFIC CONTROL DEVICES.

STEP 3: OPEN SR 1119 (McCLURE MILL ROAD) TO TRAFFIC  AND REMOVE ALL

              

          TO STA. 13+50.00 

          SR 1119 (McCLURE MILL ROAD) FROM STA. 12+73.71 (END BRIDGE)

          TO STA. 12+26.36 (BEGIN BRIDGE)

          SR 1119 (McCLURE MILL ROAD) FROM STA. 11+50.00

        COURSE:

        FOLLOWING UP TO AND INCLUDING THE FINAL LAYER OF SURFACE

STEP 2: CONSTRUCT THE NEW BRIDGE OVER COWEETA CREEK AND THE

        SHEET TMP-2.

        SEE ROADWAY STANDARD DRAWING 1101.03 (SHEET 1 OF 9) AND

STEP 1: INSTALL TYPE III BARRICADES AND SIGNS AS NEEDED.

      TRAFFIC WILL REMAIN ON THIS DETOUR UNTIL COMPLETION OF PROJECT.

      TRAFFIC AND TRAFFIC WAS PLACED ON AN OFFSITE DETOUR.

NOTE: SR 1119 (McCLURE MILL RD) IS CURRENTLY CLOSED TO THROUGH

      MAINTAINED AT ALL TIMES

NOTE: UNLESS OTHERWISE NOTED ACCESS TO LOCAL DRIVES MUST BE
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