PROJ. REFERENCE NO.	SHEET NO.
EB-5923	TMP-4

OFF-SITE DETOUR AND ROAD CLOSURE FOR THE CONSTRUCTION OF CULVERT AT -L- STATION 43+35



PHASING:

STEP 1: -INSTALL OFF-SITE DETOUR ROUTE SIGN ASSEMBLIES FOR THE CLOSING OF SR1432 (SKYLAND DRIVE, -L-)
-USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 OF 9 AND 2 OF 9, CLOSE SR1432 (SKYLAND DRIVE, -L-)

STEP 2: -REMOVE THE EXISTING STRUCTURE AND CONSTRUCT THE PROPOSED STRUCTURE, ROADWAY, AND PLACE FINAL PAVEMENT MARKINGS ON SR1432 (SKYLAND DRIVE, -L-) FROM STATION 42+35 +/- -L- TO STATION 44+45 +/- -L-. (SEE CONSTRUCTION PLANS)

STEP 3: -REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING, AND DETOUR ROUTE SIGNING.
-OPEN TO FINAL TRAFFIC PATTERN



NOTES:
-ALL DETOUR SIGN LOCATIONS ARE APPROXIMATE.
-ALL DETOUR SIGNS ARE BLACK ON ORANGE UNLESS OTHERWISE NOTED.
-TRAFFIC CONTROL DEVICES A THROUGH E SHALL BE INSTALLED ACCORDING TO ROADWAY STANDARD DRAWING 1101.03, SHEET 1 OF 9.
-TRAFFIC CONTROL DEVICES F THROUGH H SHALL BE INSTALLED AS PER ENGINEER'S INSTRUCTIONS, AND AS SHOWN HEREON.
*SEE ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 1 OF 9 AND 2 OF 9, FOR ADDITIONAL WORK ZONE SIGNS.

Mattern & Craig
ENGINEERS SURVEYORS
12 BROAD STREET
ASHEVILLE, NORTH CAROLINA 28801
(828) 254-2201
FAX (828) 254-4562
NC LIC. NO. C-1154

APPROVED: DocuSigned by: Aaron Carver 8250B42A220F49C...

DATE: 2/18/2022

NORTH CAROLINA PROFESSIONAL SEAL 030453 ENGINEER AARON C. CARVER

DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED

DIVISION OF HIGHWAYS STATE OF NORTH CAROLINA DEPARTMENT OF TRANSPORTATION WORK ZONE TRAFFIC CONTROL

PHASE II
OFFSITE DETOUR ROUTE

12:56:39 PM
i:\3841 - EB-5923 Sylva Sidewalk\06 EB-5923\Traffic\TrafficControl\TCP\EB-5923_tmp_4.dgn
bgross