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PHASING NOTES

PHASE II

PHASE I

TRAFFIC CONTROL DEVICES AND OPEN ROADWAY TO FINAL TRAFFIC PATTERN.

AND FINAL PAVEMENT MARKINGS ON -L- (SEE PAVEMENT MARKING PLANS). REMOVE ALL

USING NCDOT RSD 1101.02 (SHEET 1 AND 14 OF 14), PLACE THE FINAL LAYER OF SURFACE COURSE

STEP 2

AWAY FROM TRAFFIC, REMOVE EXISTING ROADWAY AND STRUCTURE (SEE SHEET TMP-4).

-DW2- STA 10+16± LT TO -DW2- STA 10+84± RT

-L- STA 11+00± RT TO -L- STA 11+79± RT

USING NCDOT RSD 1101.02 (SHEET 1 AND 14 OF 14), CONSTRUCT THE FOLLOWING UNDER TRAFFIC (SEE SHEET TMP-4):

STEP 1

-DW2- STA 10+39± LT TO -DW2- STA 10+95± 

-DW2- STA 10+00± RT TO -DW2- STA 10+63± RT

-DW1- STA 10+00 TO -DW1- STA 11+47±

-L- STA 11+00± TO -L- STA 15+31±

WHILE MAINTAINING DRIVEWAY ACCESS (SEE SHEET TMP-3):

(SR 1309 SILVERSTEEN RD). CONSTRUCT THE FOLLOWING, INCLUDING THE STRUCTURE AND WEDGE-TIES, 

TRAFFIC INTO A TEMPORARY ONE-LANE, TWO-WAY TRAFFIC PATTERN ON -EL- 

USING NCDOT RSD 1101.02 (SHEET 1 AND 14 OF 14) AND AN ACTUATED PORTABLE TRAFFIC SIGNAL SYSTEM, SHIFT 

STEP 2

USING NCDOT RSD 1101.01 (SHEET 3 OF 3), PLACE ALL ADVANCED WARNING SIGNS.

STEP 1
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