
    

 

 

 

 

 
 

 

 

            

PROJECT PHASING

STEP 1:

STEP 2:

STEP 1:

STEP 2:

TRAFFIC IN ITS FINAL PATTERN.

ONCE ALL CONSTRUCTION IS COMPLETE, REMOVE ALL SIGNS AND DEVICES; AND PLACE

1101.01 SHEET 3 OF 3.

INSTALL ADVANCED WORK ZONE WARNING SIGNS IN ACCORDANCE TO NCDOT RSD. 

STEP 3:

PHASE II
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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

CONTROL PHASING

TEMPORARY TRAFFIC

17BP.14.R.156

STEP 3:

STEP 1:

PHASE IIIPHASE I

STEP 2:

STEP 4:

PAVEMENT MARKINGS, AND OPEN ROADWAY TO TWO-WAY TRAFFIC. 

TRAFFIC SIGNALS, CONFLICTING TEMPORARY PAVEMENT MARKINGS, INSTALL TEMPORARY

USING NCDOT RSD. 1101.02 SHEET 14 OF 14, REMOVE TEMPORARY GUARDRAIL, TEMPORARY

SHEET TMP-4.

TO 16+00, UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE AS SHOWN ON 

CONSTRUCT LEFT SIDE OF BRIDGE, GUARDRAIL, AND -L- (SR 1396) FROM +/- STA. 11+00

NOT INCLUDING FINAL LAYER OF SURFACE COURSE AS SHOWN ON SHEET TMP-5. 

AND RIGHT SIDE OF -L- (SR 1396) FROM +/- STA. 11+00 TO 16+00, UP TO BUT 

AWAY FROM TRAFFIC, REMOVE EXISTING BRIDGE, CONSTRUCT RIGHT SIDE OF BRIDGE,

BRIDGE #550236

INTO A ONE-LANE, TWO-WAY OPERATION.

AND DEVICES ARE IN PLACE, ACTIVATE PORTABLE TRAFFIC SIGNALS AND PLACE TRAFFIC 

SIGNING, TEMPORARY PAVEMENT MARKINGS, TEMPORARY GUARDRAIL, AND DRUMS. ONCE SIGNS 

USING NCDOT RSD. 1101.02 SHEET 14 OF 14, INSTALL PORTABLE TRAFFIC SIGNALS, 

TWO-WAY TRAFFIC ONTO THE NEWLY CONSTRUCTED LEFT SIDE OF -L-. 

AND DEVICES ARE IN PLACE, ACTIVATE PORTABLE TRAFFIC SIGNALS AND SHIFT ONE-LANE, 

MARKINGS, TEMPORARY GUARDRAIL, AND DRUMS AS SHOWN ON SHEET TMP-5. ONCE SIGNS 

USING NCDOT RSD. 1101.02 SHEET 14 OF 14, INSTALL SIGNING, TEMPORARY PAVEMENT 

FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS ON -L-. 

USING NCDOT RSD. 1101.02 SHEET 14 OF 14, REMOVE TEMPORARY P2 MARKINGS, INSTALL 

NC License Number F-0991

Charlotte, NC 28202

900 West Trade St., Suite 715

STV Engineers, Inc.

SHEET TMP-4.

BRIDGE AS SHOWN IN SECTION B-B; AND INSTALL TEMPORARY SHORING NO. 1-4 AS SHOWN ON 

REMOVE EXISTING LEFT SIDE BRIDGE RAIL, SAW CUT, AND REMOVE LEFT SIDE OF EXISTING 
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