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CONSTRUCT RIGHT PORTION OF PROPOSED BRIDGE.

END BENTS.
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SHIFT TRAFFIC TO NEWLY CONSTRUCTED BRIDGE (STAGE 1).
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CONSTRUCT LEFT PORTION OF PROPOSED BRIDGE.
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