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 I-5841 

SHEET NO.PROJ. REFERENCE NO.

 TMP-3  

APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PHASINGCONSTRUCTION NARRATIVE

REMOVE ALL REMANING TRAFFIC CONTROL DEVICES.

STEP 5

AND MARKERS IN ALL AREAS WHERE THE SLAB REPLACEMENT WAS CONDUCTED.

USING ROADWAY STANDARD DRAWING 1101.02 (SHEET 4 OF 15), INSTALL FINAL PAVEMENT MARKINGS 

STEP 4

12:00 AM.

PATTERN.  I-95 MUST REOPEN TO A TWO LANE PATTERN ON FRIDAY BY 12:00 PM UNTIL MONDAY AT 

CLOSURE DEVICES FROM I-95 INSTALLED IN STEP 2 AND PLACE I-95 TRAFFIC INTO A ONLE LANE 

USING RSD 1101.02, SHEET 4 OF 15, INSTALL LANE CLOSURE DEVICES ON I-95, REMOVE THE ROAD 

STEP 3

INSIDE AND OUTSIDE LANES DURING THE SAME OVERNIGHT WORK PERIOD.

NARRATIVE SECTION.  SEAL CRACKS IN CONCRETE.  DO NOT REMOVE AND REPLACE SLABS IN BOTH THE 

COMPLETE THE SLAB REMOVAL AND REPLACEMENT PROCESS AS DESCRIBED WITHIN THE CONSTRUCTION 

USING RSD 1101.03, SHEET 7 OF 9, CLOSE I-95.  DETOUR TRAFFIC ALONG ROUTE SHOWN ON TMP-2D.

STEP 2

MONDAY THRU FRIDAY.  SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.

CONTRACTOR SHALL COMPLETE WORK OF STEPS 2 AND 3 BETWEEN THE HOURS OF 12:00 AM AND 7:00 AM 

PERIODS UNTIL ALL REQUIRED SLABS HAVE BEEN REPLACED ON I-95.

THE CONTRACTOR SHALL COMPLETE THE WORK IN STEPS 2 AND 3 OVER SUCCESSIVE OVERNIGHT WORK 

INSTALL AND COVER THE OFF SITE DETOUR SIGNING SHOWN ON SHEET TMP-2D.

INSTALL WORK ZONE ADVANCE WARNING SIGNS.  SEE RSD 1101.02.

STEP 1

PHASING NOTES

I-95 WHEN I-95 IS OPENED TO TRAFFIC IN ANY LANE CONFIGURATION.

TO OPENING I-95 BACK UP TO TRAFFIC.  SLAB REMOVAL DROP OFFS WILL NOT BE ALLOWED ON 

ALL SLABS THAT ARE REMOVED SHALL BE REPLACED WITHIN THE SAME ROAD CLOSURE PERIOD PRIOR 

THIS PROCESS IS TO CONTINUE UP TO THE FRIDAY THROUGH SUNDAY LANE CLOSURE RESTRICTIONS.  

-REOPEN I-95 TO ONE LANE BY 7:00 AM TUESDAY MORNING.

NUMBER OF SLABS.

-CLOSE I-95 ON MONDAY NIGHT AT 12:00 AM. COMPLETE SLAB REMOVAL AND REPLACEMENT ON X 

-REOPEN I-95 TO ONE LANE BY 7:00 AM MONDAY MORNING.

NUMBER OF SLABS.

-CLOSE I-95 ON SUNDAY NIGHT AT 12:00 AM.  COMPLETE SLAB REMOVAL AND REPLACEMENT ON X 

CONSTRUCTION SEQUENCE FOR THE SLAB REPLACEMENTS:

TIMES STATED IN THE INTERMEDIATE CONTRACT TIME.  THE FOLLOWING IS AN EXAMPLE 

SHOULD BE COORDINATED SO THAT ALL LANES OF I-95 CAN BE OPENED TO TRAFFIC DURING THE 

STARTING AT NOON ON FRIDAY AND ENDING AT MIDNIGHT ON SUNDAY.  ALL SLAB REPLACEMENTS 

INTERMEDIATE CONTRACT TIME DOES NOT ALLOW FOR LANE CLOSURES ON I-95 DURING WEEKENDS 

PATTERN PER DIRECTION TO ALLOW FOR THE NEW SLAB IN THE CLOSED LANE TO CURE.  THE 

INTERMEDIATE CONTRACT TIME.  I-95 WILL BE OPENED TO TRAFFIC BY 7:00 AM IN A ONE LANE 

WILL BE REMOVED AND REPLACED WITHIN THE ALLOWABLE OVERNIGHT TIME PERIOD STATED IN THE 

SHOWN ON SHEET TMP-2D DURING THE SLAB REMOVAL AND REPLACEMENT PROCESS.  THESE SLABS 

TRAFFIC MANAGEMENT PROCEDURE: I-95 WILL BE CLOSED AND PLACED ON THE OFF SITE DETOUR AS 

SLAB REMOVAL AND REPLACEMENT:

THE CONSTRUCTION IS DETAILED BELOW:

CONSISTS OF SEALING CRACKS AND REPLACEMENT OF SOME SLABS.  THE PROCEDURE TO ACCOMPLISH 

THIS PROJECT CONSISTS OF REPARING A CONCRETE ROADWAY SECTION OF I-95.  THE PROCESS 
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