PHASING | W-5204D | TMP-3 |

PHASE I

STEP 1: INSTALL ADVANCE WORK ZONE WARNING SIGNS ON ALL ROADWAYS WITHIN
THE PROJECT LIMITS ACCORDING TO ROADWAY STANDARD DRAWING NO.
1101.01.

STEP 2: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15,
CONSTRUCT THE PROPOSED TEMPORARY PAVEMENT WIDENING ALONG THE
RIGHT SIDE OF -L- IN THE LOCATIONS SHOWN ON SHEET TMP-4.

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15,
INSTALL PERMANENT GUARDRAIL ALONG THE LEFT SIDE OF -L- IN THE
LOCATIONS SHOWN IN THE ROADWAY DESIGN PLANS AND ON SHEET TMP-4.

PHASE II

STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15,

COMPLETE THE FOLLOWING:

- PLACE TEMPORARY PAINT PAVEMENT MARKINGS ALONG -L- IN THE
PATTERN SHOWN ON SHEET TMP-5, INSTALL NARROW ROAD WARNING
SIGNS AND PLACE -L- TRAFFIC IN THE PATTERN SHOWN ON SHEET
TMP-5.

- INSTALL PORTABLE CONCRETE BARRIER AND TEMPORARY CRASH
CUSHIONS ALONG THE RIGHT SIDE OF -L- IN THE LOCATIONS SHOWN
ON SHEET TMP-5.

- INSTALL TEMPORARY SHORING ALONG THE RIGHT SIDE OF -L- IN THE
LOCATIONS SHOWN ON SHEET TMP-5, REMOVE THE WING WALLS ON THE
EXISTING CULVERT RIGHT OF -L- AND CONSTRUCT THE PROPOSED
CULVERT EXTENSION AS SHOWN ON SHEET TMP-5.

STEP 2: CONSTRUCT AS MUCH AS POSSIBLE OF THE PROPOSED -L- RIGHT SIDE
ROADWAY WIDENING BEHIND THE PORTABLE CONCRETE BARRIER WITHOUT
AFFECTING EXISTING TRAFFIC PATTERNS AND INSTALL THE PROPOSED
GUARDRAIL ALONG THE RIGHT SIDE OF -L- IN THE LOCATIONS SHOWN
IN THE ROADWAY DESIGN PLANS AND ON SHEET TMP-5.

STEP 3: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15,
REMOVE THE PORTABLE CONCRETE BARRIER AND TEMPORARY CRASH
CUSHIONS ALONG THE RIGHT SIDE OF -L- AND COMPLETE THE PROPOSED
WIDENING ALONG THE RIGHT SIDE OF -L- IN THE LOCATIONS SHOWN ON
SHEET TMP-5.

PHASE III

STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15,

COMPLETE THE FOLLOWING:

- COMPLETE ROADWAY CONSTRUCTION ALONG THE ENTIRE LEGTH OF -L-
UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

- PLACE TEMPORARY PAINT PAVEMENT MARKINGS AND MARKERS ALONG -L-
AS SHOWN ON SHEET TMP-6 AND PLACE -L- TRAFFIC IN THE PATTERN
SHOWN ON SHEET TMP-6.

- REMOVE THE SECTIONS OF EXISTING -L- IN THE LOCATIONS SHOWN ON
SHEET TMP-6 AND COMPLETE CONSTRUCTION ON ALL REMAINING
SECTIONS OF -L- UP THRU THE FINAL LAYER OF SURFACE COURSE.

- PLACE THE FINAL PAVEMENT MARKINGS AND MARKERS ON -L- AS SHOWN
IN THE FINAL PAVEMENT MARKING PLAN AND OPEN -L- TO THE FINAL
TRAFFIC PATTERN.

STEP 2: REMOVE ALL TRAFFIC CONTROL DEVICES AND WORK ZONE WARNING SIGNS.
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