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PHASING
STEP 1. INSTALL AND COVER OFF-SITE DETOUR AND TRAILBLAZE SIGNING ACCORDING TO TMP-4 AND

ROADWAY STANDARD DRAWINGS NO. 1101.03, SHEET 1 OF 9.
STEP 2. UNCOVER OFF-SITE DETOUR AND TRAILBLAZE SIGNING AS SHOWN ON TMP-4 AND PLACE TYPE III BARRICADES

TO CLOSE SR 2110 (GLENDALE RD.) TO TRAFFIC.

NOTE: SEE TMP-4 FOR GLENDALE ROAD OFF-SITE DETOUR AND SIGNING.

STEP 3. REMOVE EXISTING STRUCTURE AND CONSTRUCT PROPOSED -L- STRUCTURE AND APPROACHES.
STEP 4. PLACE FINAL PAVEMENT MARKINGS ON -L- STRUCTURE AND APPROACHES.
STEP 5. REMOVE TYPE III BARRICADES AND REOPEN SR 2110 (GLENDALE RD.) TO TRAFFIC. REMOVE ALL OFF-SITE

DETOUR AND TRAILBLAZE SIGNING.
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