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APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

Stantec Consulting Services Inc.
801 Jones Franklin Road, Suite 300
Raleigh, NC 27606
Tel. 919.851.6866
Fax. 919.851.7024
www.stantec.com
License No. F-0672

PHASING

STEP 1: USING RSD 1101.01 (SHEET 1 OF 3), INSTALL WORK ZONE ADVANCE WARNING

SIGNS.

          PAVEMENT MARKING PLAN.

        TRAFFIC PATTERN.

STEP 6: REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN -L- TO THE FINAL 

        MARKINGS AS SHOWN IN THE PAVEMENT MARKING PLAN.

STEP 5: REMOVE ANY CONFLICTING MARKINGS AND PLACE REMAINING PROPOSED PAVEMENT 

SS-4905DF TMP-3   

STEP 2: PLACE PORTABLE CONCRETE BARRIER (PCB) ON THE EXISTING SHOULDER 

ONE (1) FOOT OFF THE EXISTING OUTSIDE EDGELINE FROM STA. 11+00 -L-

TO STA. 24+00 -L-.

CONSTRUCT OUTSIDE WIDENING UP TO BUT NOT INCLUDING THE FINAL LAYER OF

SURFACE COURSE FROM STA. 12+40 -L- TO STA. 22+90 -L-.

B) REMOVE PCB.

F) REMOVE EXISTING OUTSIDE EDGELINE ON THE RAMP.

TO A DEPTH OF 1.5 INCHES AND REPLACE WITH 1.5 INCHES OF SURFACE COURSE.

2 THROUGH 5 ON -L- FROM STA. 12+40 TO STA. 22+90.

USING RSD 1101.02 (SHEET 9 OF 15) [MODIFIED AS NECESSARY], PERFORM STEPS

PHASING

C) MILL OUT EXISTING PAVED OUTSIDE SHOULDER, INCLUDING RUMBLE STRIPS,

D) PLACE FINAL LAYER OF SURFACE COURSE ON OUTSIDE WIDENING.

E) PLACE NEW PROPOSED OUTSIDE EDGELINE AS SHOWN IN THE PAVEMENT MARKING PLAN.

        G) PLACE PROPOSED PAVEMENT MARKING WHITE SKIP LINE AS SHOWN IN THE 

STEP 3: A) SHIFT TRAFFIC TO THE LEFT SIDE OF -L-.

STEP 4: A) SHIFT TRAFFIC ON TO THE NEWLY COMPLETED OUTSIDE LANE ON -L-. FOLLOWING:

 

E) REMOVE THE EXISTING INSIDE (LEFT) EDGELINE ON THE RAMP.

   MARKING PLANS.

D) PLACE PROPOSED INSIDE (LEFT) EDGELINE AS SHOWN IN THE PAVEMENT

   AND REPLACE WITH 1.5 INCHES OF SURFACE COURSE.

C) MILL OUT EXISTING INSIDE RUMBLE STRIPS TO A DEPTH OF 1.5 INCHES

   LAYER OF SURFACE COURSE.

B) CONSTRUCT INSIDE (LEFT) WIDENING UP TO AND INCLUDING THE FINAL
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