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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

TMP-1B

www.stewartinc.com

T   919.380.8750

Raleigh, NC 27601

Suite 400

421 Fayetteville St,

Firm License No. C-1051

MANAGEMENT STRATEGIES

PHASING

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            ENGINEER.  

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            OR DIRECTED BY THE ENGINEER.

GENERAL NOTES

STEP 1:

STEP 2:

STEP 3:

STEP 6:

REMOVE THE EXISTING STRUCTURE.

STEP 4:

CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY.

STEP 5:

PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

LOCAL NOTES

            TRAFFIC PATTERN.

       C)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       B)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

            THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

            PROVIDE SIGNING REQUIRED FOR

            DRAWINGS AND TRAFFIC CONTROL PLANS.

            REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD

       A)   PROVIDE SIGNING AND DEVICES

      SIGNING

   DIRECTOR OF BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

3. NOTIFY THE FRANKLIN COUNTY EMERGENCY MANAGEMENT SERVICES

   OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

2. NOTIFY THE FRANKLIN COUNTY SCHOOLS TRANSPORTATION DIRECTOR

   PATTERN ALTERATION.

1. NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC

REMOVE CHANGEABLE MESSAGE SIGNS ONCE DETOUR IS IN PLACE.

SR 1001 (PEARCES RD.) TO THROUGH TRAFFIC, AND DETOUR TRAFFIC OFFSITE. 

INSTALL ROAD CLOSURE AND DETOUR SIGNS, PLACE TYPE III BARRICADES TO CLOSE

USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3,

17BP.5.R.68

AS SHOWN ON TMP-3

(PEARCES RD.) FOR FOURTEEN (14) CALENDAR DAYS PRIOR TO ROAD CLOSURE, 

PROVIDE AND MAINTAIN CHANGEABLE MESSAGE SIGNS AT EACH END OF SR 1001 

CONTROL DEVICES.

OPEN SR 1001 (PEARCES RD.) TO TRAFFIC AND REMOVE ALL WORK ZONE TRAFFIC 
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MANAGEMENT DEVICES HAVE BEEN REMOVED.

IS COMPLETE AND TRAFFIC MAY BE PLACED ON BRIDGE NO. 90 AND ALL TRAFFIC

FIRST AND WORK SHALL NOT BEGIN FOR BRIDGE NO. 89 UNTIL BRIDGE NO. 90 

(BRIDGE NO. 89) FOR CONSTRUCTION. BRIDGE NO. 90 SHALL BE CONSTRUCTED 

PROJECT B-4750 (BRIDGE NO. 90) IS COMBINED WITH PROJECT 17BP.5.R.68 

-L- STA. 15+47.71 LEFT MAY BE CLOSED.

MUST BE MAINTAINED AT ALL TIMES WITH THE EXCEPTION OF A DRIVE AT

ACCESS TO ALL RESIDENCES AND BUSINESSES WITHIN THE PROJECT LIMITS

SR 1720 (SEE SHEET TMP-3).

THE OFFSITE DETOUR WILL INCLUDE SR 1728, SR 1729, SR 1719, AND

MAINTAINED USING AN OFFSITE DETOUR.

TRAFFIC. THROUGH TRAFFIC ON SR 1001 (PEARCES RD.) WILL BE

NORRIS CREEK, SR 1001 (PEARCES RD.) WILL BE CLOSED TO THROUGH

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 89 OVER

2/22/2018
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